
June 12, 2019 
NVTA Agenda Item 10.1 

Continued From: New 
Action Requested:  APPROVE 

NAPA VALLEY TRANSPORTATION AUTHORITY 
Board Agenda Letter - Errata 
______________________________________________________________________ 

TO:  NVTA Board of Directors 

FROM:  Kate Miller, Executive Director 

REPORT BY: Sanjay Mishra, Program Manager-Engineer 
(707) 259-5951 / Email: smishra@nvta.ca.gov

SUBJECT: Project Work Order No. E-13 to NVTA Agreement No. 18-23 with 
RSA+, Inc. for Work Associated with the Professional Engineering 
Design, Environmental & Construction Document Services for the 
Napa Valley Vine Trail–Calistoga to St. Helena Segment 

______________________________________________________________________ 

RECOMMENDATION 

That the Napa Valley Transportation Authority (NVTA) Board direct the Executive 
Director, or designee, pending legal review, to pursue one of the following options below: 

1. NVTA Staff’s recommendation is to execute and make minor modification to Work
Authorization No. E-13 (Attachment 1) to NVTA Agreement No. 18-23 with RSA+
for professional engineering services to complete environmental process,
complete 65% design and defer a major portion of the geotechnical investigation
to a later phase as part of the final design for the Vine Trail between Calistoga to
St. Helena segment for an amount not to exceed $650,000.  This reduced scope
of work is expected to be completed by April 2020.  NVTA will release a separate
request for proposals (RFP) to complete the final design early 2020.

OTHER OPTIONS FOR CONSIDERATION 

2. Release another request for proposals (RFP) to procure a design consultant to
complete the environmental document and final design by advertising publicly, with
details of engineering estimate, available budget and time constraints specifically
listed in the RFP; or

3. Execute and make minor modifications to Work Authorization No. E-13
(Attachment 1) to NVTA Agreement No. 18-23 with RSA+ for professional
engineering services to complete a reduced scope of work than originally
requested in the RFP i.e. complete environmental process,  complete 65% design
and defer major portion of the geotechnical investigation to a later phase/final
design for the Vine Trail between Calistoga to St. Helena segment for an amount
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not to exceed $650,000 and defer project completion to a future date, relinquishing 
the Active Transportation Program (ATP) funds back to the California 
Transportation Commissioner (CTC); or  

4. Terminate all further efforts on the Calistoga to St. Helena Vine Trail project until
a future date when adequate funding is identified and relinquish the ATP
construction funds back to the California Transportation Commission (CTC).

STRATEGIC GOALS MET BY THIS PROJECT 

The proposed action meets following goals: 

Goal 1 - Serve the transportation needs of the entire community regardless of age, 
income, or ability.  

Goal 2 - Improve system safety in order to support all modes and serve all users. 

COMMITTEE RECOMMENDATION 

None 

EXECUTIVE SUMMARY 

The professional engineering design, environmental and construction document services 
for the Vine Trail –Calistoga to St. Helena Request for Proposals (RFP) No. 2019-03 was 
released on April 29, 2019 to NVTA’s on-call planning and architectural and engineering 
firms.  The RFP’s Scope of Work entails engineering design services, environmental 
determination and construction document services to complete the plans, specifications 
and estimates (PS&E) for Vine Trail between Calistoga to St. Helena.   

The RFP was open for 30 days until May 30, 2019 and one proposal was received.  An 
evaluation committee comprised of NVTA, City of Calistoga, City of St. Helena, Caltrans 
and County of Napa staff reviewed the proposal.  Approximately $750,000, consistent 
with the NVTA’s estimate, is available to complete these two phases.  The initial bid from 
RSA+ was roughly $2.5 million and staff negotiated the bid to $1.5 million, which would 
include completing some of the tasks in house.  Board approval will allow NVTA to 
proceed with one of the options listed in this staff report.  

The critical path for the project is to prevent schedule slippage.  To best position the 
project for CTC allocation by February 2021 there cannot be any further delays in 
completing the environmental phase.   

Staff is recommending Option 1, which is to award the contract to RSA+ for completion 
of environmental process, complete 65% design and defer a major portion of geotechnical 
investigation to a later phase/final design for a total amount not to exceed $650,000.  This 
work is fully funded through Napa Valley Vine Trail Coalition contributions and the local 
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jurisdictions’ project match.  The local jurisdictions would have to commit to advance a 
portion of their local contributions from the construction to preconstruction phase.  In 
addition, NVTA would release a separate RFP for 100% design in early 2020.  This allows 
the project to continue forward, keeping it on its critical timeline, and provides additional 
time for staff to identify revenues to gap the funding shortfall for the design and 
construction phases.   

PROCEDURAL REQUIREMENTS 

1. Staff Report
2. Public Comments
3. Motion, Second, Discussion and Vote

FISCAL IMPACT 

Is there a Fiscal Impact? Yes- Option 1 and 3:    $650,000 

Is it currently budgeted?  Partially 

Where is it budgeted? Private and Jurisdictions-Design/ROW: $800,000 
ATP funds – Construction Phase only: $6,100,000 

Future fiscal impact?  Undetermined.  NVTA currently has enough funding for 
environmental work and does not have dedicated funding for 100% design.  NVTA staff 
will need to negotiate changes to project funding agreements with the jurisdictions to fund 
the 100% design cost.  

Consequences if not approved: The project would not move forward and ATP grant 
funding committed to the project for construction will be lost.  

CEQA REQUIREMENTS 

ENVIRONMENTAL DETERMINATION: The proposed project will be completing a NEPA 
and CEQA determination as part of the scope for this RFP. 

BACKGROUND AND DISCUSSION 

Napa Valley Vine Trail is envisioned as a 47-mile Class 1 mixed-use path for pedestrians 
and cyclists that will run the length of the Napa Valley (Calistoga to American Canyon) 
and connect to the Vallejo ferry terminal in Vallejo, providing a crucial link to the City of 
San Francisco and larger Bay Area.  This task order proposed is to construct a bike and 
pedestrian trail adjacent to the State Route (SR) 29 corridor which will encourage 
bicyclists and pedestrians to take alternative modes of transportation.  This project will 
enhance the accessibility and connectivity of the community in surrounding 
neighborhoods and will eventually complete all segments of the 47-mile Vine Trail 
planned for this region.  Up Valley areas currently lack significant alternative 
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transportation and recreational infrastructure and these improvements will promote using 
transit, biking and walking.  

The project has broad based community support from a coalition representing over 20 
private and public sector organizations, all involved in its planning, design and funding. 
Initial project funding for the “Calistoga to Saint Helena Segment” has been established 
from federal, state, local and private (philanthropic) sources.  

The Calistoga to St Helena Segment project will construct a 9.4 mile Class I 
bicycle/pedestrian path within the public right of way from the intersection of Fair Way 
and Lincoln Avenue in Calistoga on the northern end to Pratt Ave in St. Helena along 
State Route 29. The segment of this trail from Fair Way and Lincoln Ave to Dunaweal 
Lane is already 100% designed and has CEQA and NEPA clearances. 

NVTA, in partnership with Napa Valley Vine Trail Coalition (NVVTC), a non-profit 
organization, are in the process of completing a 35% design for the rest of the project 
from Dunaweal Lane in Napa County to Pratt Avenue (approximately 7.4 miles).  This 
35% design will establish the trail alignment, the scope for environmental clearance and 
the right of way needs which will be the basis of professional engineering services 
requested in this RFP. 

Most of the path will be located in the public right of way and runs parallel to State Highway 
29 on property belonging to or controlled by Caltrans and the State of California (State 
Parks and CalFire) which support this project.  Portions of the trail will be built on 
easements provided by adjacent private agricultural properties.  Owners of these 
properties are in the process of entering into an agreement with the County of Napa to 
provide the easements necessary to accommodate a Class I bike and pedestrian pathway 
which the County of Napa will hold and maintain.  

Depending on the final alignment there will be two or three creek crossings, each of which 
can be accomplished via clear spans that will not impact the creek channels.  The path 
shall be designed per local, state and federal requirements.  In general, the path will be 
10ft wide asphalt concrete pavement, shoulders and will include highway safety 
improvements. 

The engineer’s estimate of $750,000 for the Plans, Specifications and Estimates (PS&E) 
work was based on balance work and current design costs of similar projects i.e. Vine 
Trail project for the Oak Knoll section and other trail projects awarded recently.  However, 
the project scope is somewhat different and the bid market has changed significantly 
since the Oak Knoll section of the trail was completed.  

SUPPORTING DOCUMENTS 

Attachment: (1) Draft Project Work Order No. E-13 
(2) Conceptual Drawings
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PROJECT WORK ORDER NO. E-13 
ON-CALL A/E & PROJECT DELIVERY SERVICES 

PROJECT NAME:  PROFESSIONAL ENGINEERING DESIGN, ENVIRONMENTAL & CONSTRUCTION 

DOCUMENT SERVICES FOR THE VINE TRAIL – CALISTOGA TO ST HELENA – 
ENVIRONMENTAL SERVICES 

PROJECT MANAGER:  Sanjay Mishra, PE, QSD, Program Manager – Engineer, 
smishra@nvta.ca.gov, T 707.259.5951 

CONSULTANT DESIGNATED TEAM MEMBERS: 

 RSA+ Staff – see EXHIBIT XX, see page(s) xx of xx attached.

Consultant will independently and at its own discretion and liability enter into agreement with sub-consultant(s) 
listed in their proposal for any services required to complete the project as described in the scope of work.  Sub-
consultants listed are: 

 Kimley-Horn and Associates, Inc., see EXHIBIT XX, see page(s) xx of xx attached.

SCOPE OF SERVICE:  Provide professional engineering services to complete the environmental process for 
the Vine Trail between Calistoga to St Helena as described in the scope of services/proposal attached hereto as 
EXHIBIT XX. 

START DATE: JUNE 12, 2019  COMPLETION DATE:  DECEMBER 31, 2020 

NOT-TO-EXCEED AMOUNT FOR THIS PROJECT: $650,000 

CHARGE NUMBER FOR PAYMENT: TDA/CMA  8301001  52310 CMA_PLAN_PRGMS  VINE_TRAIL 

TERMS AND CONDITIONS: This Project Work Order is issued and entered into as of the last date written below 
in accordance with the terms and conditions set forth in the Master Agreement with CONTRACTOR dated MAY 
15, 2018, which terms are hereby incorporated and made part of this Project Work Order. 

NVTA 

By: 
KATE MILLER, Executive Director 

Contractor 
RSA+ 

By: 
    CHRISTOPHER M. TIBBITS, PE, LS 

     Vice President + Principal  

Date: 

Date: 

D R A F T 

TAX ID: 
18-23 RSA+/E13/060719/ryk

ATTACHMENT 1
NVTA Agenda Item 10.1

June 12, 2019
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