
 
Member Agencies: Calistoga, St. Helena, Yountville, City of Napa, American Canyon, County of Napa 

Napa County Transportation and Planning Agency 
Napa Valley Transportation Authority 

                             
 
 
 

Technical Advisory Committee 
(TAC) 

 
AGENDA 

 
Thursday, June 5, 2014 

2:00 p.m. 
 

625 Burnell Street 
Napa CA  94559 

 
General Information 

 
All materials relating to an agenda item for an open session of a regular meeting of the Technical 
Advisory Committee (TAC) which are provided to a majority or all of the members of the TAC by 
TAC members, staff or the public within 72 hours of but prior to the meeting will be available for 
public inspection, on and after at the time of such distribution, in the office of the Secretary of the 
TAC, 625 Burnell Street, Napa, California 94559, Monday through Friday, between the hours of 8:00 
a.m. and 5:00 p.m., except for NCTPA holidays. Materials distributed to a majority or all of the 
members of the TAC at the meeting will be available for public inspection at the public meeting if 
prepared by the members of the TAC or staff and after the public meeting if prepared by some 
other person.  Availability of materials related to agenda items for public inspection does not 
include materials which are exempt from public disclosure under Government Code sections 
6253.5, 6254, 6254.3, 6254.7, 6254.15, 6254.16, or 6254.22. 
 
Members of the public may speak to the TAC on any item at the time the TAC is considering the 
item.  Please complete a Speaker’s Slip, which is located on the table near the entryway, and then 
present the slip to the TAC Secretary.  Also, members of the public are invited to address the TAC 
on any issue not on today’s agenda under Public Comment.  Speakers are limited to three 
minutes. 
 
This Agenda shall be made available upon request in alternate formats to persons with a 
disability.  Persons requesting a disability-related modification or accommodation should contact 
the Administrative Assistant, at (707) 259-8631 during regular business hours, at least 48 hours 
prior to the time of the meeting. 
 
This Agenda may also be viewed online by visiting the NCTPA website at www.nctpa.net, click on 
Minutes and Agendas – TAC or go to http://www.nctpa.net/technical-advisory-committee-tac. 
 
ITEMS 
 
1. Call to Order  
2. Introductions 
3. Public Comments 

625 Burnell Street · Napa, CA 94559 
Tel.  (707) 259-8631 
Fax  (707) 259-8638 

 

http://www.nctpa.net/


 
 
 
 

*Item will be available at the meeting. 
 

4. TAC Member and Staff Comments 
5. Standing:  

5.1 Congestion Management Agency (CMA) Report  
5.2 Project Monitoring Funding Programs (Pages 4-19) 
5.3 Transit Report (VINE Ridership)  
5.4      Vine Trail Report 

6. Caltrans Report (Pages20-23) 
 
Note: Where times are indicated for agenda items they are approximate and intended as estimates 
only, and may be shorter or longer, as needed. 
 
7.      CONSENT AGENDA ITEMS (7.1-7.2) RECOMMENDATION TIME 

    7.1    Approval of Meeting Minutes of May 
1,  2014  (Renee Kulick) (Pages 24-27) 

APPROVE 2:20 PM 

 
8.      REGULAR AGENDA ITEMS (8.1-8.6) 

 
RECOMMENDATION 

 
TIME 

 
8.1  Transportation for Clean Air (TFCA)   

Report (Danielle Schmitz)          
(Pages 28-38) 

 
TAC will review and recommend the 
TFCA FYE 2015 project list for 
approval by the NCTPA Board.  

 
8.2   Countywide Pedestrian Master Plan 

Final Draft Scope of Work  (Diana 
Meehan)  (Pages 39-43)  

 
TAC will review and recommend the 
final draft Countywide Pedestrian 
Master Plan scope of work to the 
NCTPA Board for approval. 

 
8.3   Napa Countywide Transportation 

Plan (CWP) Performance Measures  
(Danielle Schmitz)  (Pages 44-52)    

 
          TAC will review and comment on the 

on the Napa Countywide 
Transportation Plan (CWP) Draft 
Evaluation Criteria. 

 

 
ACTION 

 
 
 
 
 
 
 

ACTION 
 
 
 
 
 
 
 
 

INFORMATION/ 
ACTION 

 

 
2:30 PM 

 
 
 
 
 
 
 

 2:45 PM 
 
 
 
 
 
 
 
 

3:00 PM 



 
 
 
 

*Item will be available at the meeting. 
 

8.4   Legislative Update and State Bill 
Matrix*  (Kate Miller)   

 
             a. Staff will provide TAC with the  

latest Federal and State legislative 
update presented to the NCTPA 
Board.*  

 
b.  Staff will share position  

recommendations on bills that will 
be presented to the NCTPA Board 
for consideration at its June 
meeting. 

 
8.5   NCTPA Board of Directors Agenda 

for June 18, 2014*  (Kate Miller)       
 
          TAC will review and comment on the 

CWP draft performance measures. 
 
8.6  Topics of Next Meeting 
 
        Discussion of topics for next meeting 

by TAC members. 
 

9.       ADJOURNMENT 
 
Approval of next Regular Meeting date of 
July 3, 2014 and Adjournment                                                      

INFORMATION/  
DISCUSSION 

 
 
 
 
 
 
 
 
 
 
 
 

INFORMATION 
 
 
 
 
 

DISCUSSION 
 
 
 
 
 

RECOMMENDATION 
 

APPROVE 
 
 

3:15 PM 
 
 
 
 
 
 
 
  
 
 
 
 
 

3:30 PM 
 
 
 
 
 

3:45 PM 
 
 
 
 
 

TIME 
 

3:50 PM 
 
 
 

 
. 

 
 

 

  

   

 



Inactive Obligations

Local, State Administered/Locally Funded and Rail Projects

June 5, 2014

TAC Agenda Item 5.2

Continued From:  NEW

Action Requested:  INFORMATION
Updated on 

05/27/2014

Project No 

(newly 

added 

projects 

highlighted 

in GREEN)

Status Agency/District Action Required State Project No Prefix District County Agency RTPA MPO

5061007 Inactive

Submit invoice to District by 

05/20/2014 0413000375L BRLO 04 NAP Calistoga

Metropolitan Transportation 

Commission

Metropolitan Transportation 

Commission

5042038 Future

Submit invoice to District by 

08/20/2014 04924015L BRLS 04 NAP Napa

Metropolitan Transportation 

Commission

Metropolitan Transportation 

Commission
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Inactive Obligations

Local, State Administered/Locally Funded and Rail Projects

June 5, 2014

TAC Agenda Item 5.2

Continued From:  NEW

Action Requested:  INFORMATION
Updated on 

05/27/2014

Project No 

(newly 

added 

projects 

highlighted 

in GREEN)

5061007

5042038

Description Latest Date Authorization 

Date

Last 

Expenditure 

Date

Last Action Date Program Codes  Total Cost   Federal Funds   Expenditure Amt   Unexpended Bal  

BERRY ST. OVER NAPA RIVER, NEAR WASHINGTON ST., BRIDGE 

REPLACEMENT (TC) 5/28/2013 5/28/2013 5/28/2013 M233 $319,000.00 $319,000.00 $0.00 $319,000.00

FIRST ST OVER NAPA RIVER BRIDGE 21C-0095  . , BRDG 

REPLACEMENT 8/1/2013 12/13/2002 8/1/2013 8/1/2013

Q120 , Q100 , L1C0 , 

H1C0 , H120 $15,244,910.00 $13,340,362.00 $13,026,357.10 $314,004.90
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FUNDING STATUS REPORT

TFCA 

Project #
Project Title Project Sponsor

Initial TFCA 

Funds 

Awarded

Current TFCA 

Funds 

Awarded, if 

Different from 

Initial

TFCA$ Paid 

Out To Date

Funds from 

CP/UB

TFCA$ 

Reprgm to         

Project#            

or FY

% Cmpl per 

CMA Update

Project Cmpl 

Date per CMA 

Update

Upcoming 

Required Activity 

Date 

Required
Comments

10NAP04
SNCI Commuter Incentives and 

Marketing Materials

Solano Napa 

Commuter 

Information

$40,000.00 $38,917.46 95% 06/30/13 final report form 05/23/14 closeout documents needed

10NAP05 Lincoln Signal Interconnect Project City of Napa $177,693.43 $177,693.43 85% 06/30/13

synchronize 

signals and final 

analysis - final 

report form 

05/23/14
Need to synchronize signals 

and do final analysis 

11NAP01 Bicycle Racks and Bicycle Locker City of Napa $10,443.00 $10,026.44 UB $416.56 75% 06/30/13

Final Report form 

and photos of 

bicycle racks 

05/23/14 Invoice submitted - need 

final report 

11NAP02
Lincoln Ave Class II bike lane between 

Jefferson St. and Railroad Crossing
City of Napa $148,100.00 $71,547.74 95% 06/30/13 Final Report Form 05/23/14 Design work is 95% 

complete 

12NAP01 California Bike Lane Gap Closure City of Napa $112,600.00 $1,427.06 20% 06/30/14
Status Report - 

extension request
05/23/14

12NAP02 American Canyon Signal Interconnect American Canyon $25,987.00 $25,987.00 80% 06/30/14

Status Rport 

Form/Extension 

Request
05/23/14

This project may be 

canceled - working with AD

12NAP03 Light Duty Hybrid Vehicle Purchase County of Napa $11,990.00 $6,540.00 50% 06/30/14

Status Report 

Form/Extension 

Request 05/23/14

5 vehicles purchased 

12NAP05 Saratoga Drive Class II Bike Lane City of Napa $31,154.00 $31,154.00 100% 06/30/14

received final report form 

14NAP01 Napa Commute Challenge SNCI $40,000 $0 0% 7/1/2016 status report 

5/23/2014

14NAP02 Pope Street Class II Bike Lane St. Helena $40,000 $0 0% 7/1/2016 status report

5/23/2014 Agreement executed 

14NAP03
City of American Canyon Park and 

Ride Lot and Signage 
American Canyon $95,000 $0 0% 7/1/2016 status report

5/23/2014

14NAP04
City of Napa Electric Vehcile 

Charging Stations 
City of Napa $14,140 $0 0% 7/1/2016

Execute 

Agreement 5/1/2014

TFCA Project Tracking Sheet - June 2014



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Index Definition Deadline

8a
Per MTC Resolution 3606-Revised, “Most projects can be completed well within the state’s deadline for funding 
liquidation or FHWA’s ten-year proceed-to-construction requirement. Yet it is viewed negatively by both FHWA 
and the California Department of Finance for projects to remain inactive for more than twelve months. It is 
expected that funds for completed phases will be invoiced immediately for the phase, and projects will be closed 
out within six months of the final project invoice. Funds that are not invoiced and reimbursed at least once every 12 
months are subject to de-obligation by FHWA. There is no guarantee the funds will be available to the project once 
de-obligated.”

Funds must be invoiced 
and reimbursed against 
once every 12 months to 
remain active.

9
Per MTC Resolution 3606-Revised, “Funds must be liquidated (fully expended, invoiced and reimbursed) within 
six years of obligation. California Government Codes 16304.1 and 16304.3 places additional restrictions on the 
liquidation of federal funds. Generally, federal funds must be liquidated (fully expended, invoiced and reimbursed) 
within 6 state fiscal years following the fiscal year in which the funds were appropriated. Funds that miss the 
state’s liquidation/ reimbursement deadline will lose State Budget Authority and will be de-obligated if not re-
appropriated by the State Legislature, or extended (for one year) in a Cooperative Work Agreement (CWA) with 
the California Department of Finance. This requirement does not apply to FTA transfers.”

Funds must be 
liquidated within six 
years of obligation.

10
Per MTC Resolution 3606-Revised, “Implementing Agencies must fully expend federal funds on a phase one year 
prior to the estimated completion date provided to Caltrans.  At the time of obligation, the implementing agency 
must provide Caltrans with an estimated completion date for that project phase. Any un-reimbursed federal funds 
remaining on the phase after the estimated completion date has passed, is subject to project funding adjustments by 
FHWA. Projects must be properly closed out within six months of final project invoice. Projects must proceed to 
construction within 10 years of federal authorization of the initial phase. Federal regulations require that federally 
funded projects proceed to construction within 10 years of initial federal authorization of any phase of the project. 

Est. Completion Date:  
For each phase, fully 
expend federal funds 1 
year prior to date 
provided to Caltrans. 

Furthermore, if a project is canceled, or fails to proceed to construction in 10 years, FHWA will de-obligate any 
remaining funds, and the agency is required to repay any reimbursed funds. If a project is canceled as a result of 
the environmental process, the agency does not have to repay reimbursed costs for the environmental activities. 
However, if a project is canceled after the environmental process is complete, or a project does not proceed to 
construction within 10 years, the agency is required to repay all reimbursed federal funds. Agencies with projects 
that have not been closed out within 6 months of final invoice will have future programming and OA restricted 
until the project is closed out or brought back to good standing by providing written explanation to Caltrans Local 
Assistance, the applicable CMA and MTC.”

Project Close-out: 
Within 6 months of  
final project invoice.

Notes:
1 Approval in the TIP: For administrative/ minor TIP Amendments it is the date of Caltrans approval.  For formal 

TIP Amendments, it is the date of FHWA approval.
2 Per DOT letter from Caltrans Local Assistance to MPOs, regarding “Procedural Changes in Managing 

Obligations”, dated 9/15/05.
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Napa CTC Project Monitoring

Appendix B
Definitions of the Required Activities per Resolution 3606 (As revised July 23, 2008)

Inactive Projects

Liquidate Funds

Estimated Completion Date/Project Closeout



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Index TIP ID Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d Activity Date Req’d 

By
Zone Notes Prev

Zone
1 NAP110007 American Canyon

CMAQ $200 CON 13/14 submit invoice 10/14/14 Y E76 received - going out 
for bid

R

2 NAP110006 American Canyon 

STP $318 PE 13/14 Submit invoice to 
Caltrans 4/7/2014 R

Funds were re-obligated; 
invoice needs to be 

submitted
Y

PDA - STP $475 PE 13/14 Submit invoice to 
Caltrans 4/7/2014 R

Funds were re-obligated; 
invoice needs to be 

submitted  
Y

Page 1 of 4

Red Zone Projects
Project Title 

Theresa Ave Sidewalk Phase III

American Canyon PDA Development Plan 



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Index TIP ID Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d Activity Date 

Req’d By
Zone Notes Prev

Zone
3 NAP110013 Napa 

CMAQ $300 CON 13/14 submit invoice  9/10/14 R

OA received; funds were 
de-obligated by Caltrans 
and working on re-
obligation

R

CMAQ $160 CON 13/14 submit invoice 9/10/14 R

OA received - funds were 
then deobligated by 
Caltrans and working on 
re-obligation

R

CMAQ $40 PE 11/12 Invoice paid 7/23/12 G NEPA clearance obtained; 
finishing up design work 

4 NAP130002 NCTPA 

CMAQ $420 PE 13/14 submit invoice  09/17/14 G OA received 

5 NAP130001 City of Napa 

STP $275 PE 13/14 submit invoice 08/20/14 G
Need Supplemental 
Agreement signed; OA 
received 

6 NAP110009 Napa County 
STP $526 Con 11/12 invoice to Caltrans Y closeout in process 

STP-FAS $312 Con 11/12

Page 3 of 4

Napa CTC Project Monitoring

Yellow Zone Projects Continued
Project Title 

Silverado Trail Paving Phase F

North/South Bike Connection 

Napa County SRTS Program 

PDA Planning Program Funds 



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Index TIP ID Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d Activity Date Req’d 

By
Zone Notes Prev

Zone
7 NAP110012 NCTPA Napa County SRTS Program Expansion 

 CMAQ $315 CON 11/12 Invoice submitted 8/1/13 Y Final invoice submitted in 
August - waiting for closeout R

8 NAP110019 Napa County 
STP-FAS $1,114 Con 11/12 incvoice to Caltrans Y closeout in process 

9 NAP110014 NCTPA 
TCSP $800 PE 11/12 submit invoice 1/26/14 Y  Field Review signed off 

and complete 
Other local $228 PE 13/14 9/30/13 Y Admin modification to 

existing obligation 
CMAQ $211 PE 11/12 submit invoice 1/26/14 Y

TCSP $120 ROW 13/14 request authorization 6/1/14 Y obligate funds by 
September 2014

G

Other local $211 CON 13/14 2/1/14

TCSP $1,580 CON 13/14 Request 
Authorization

6/1/14 Y obligate funds by 
September 2014 

G

RTP-LRP $2,000 CON 15/16 2/1/16 G programming placeholder

Page 2 of 4
Napa CTC Project Monitoring

Yellow Zone Projects 
Project Title 

Napa County Road Rehab - Various 

Napa Vine Trail Design and Construction - various locations 



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Inde TIP ID Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d 

Activity
Date Req’d 

By
Zone Notes Prev

Zone
10 2130F City of Napa 

CMAQ $1,740 CON 16/17 request 
obligation 11/1/16 G

Project also has 
STIP funds

CMAQ $723 ROW 14/15 request 
obligation

02/01/15 Y project aslo has $431 
in STIP ROW funds

RIP-T4-FED $431 ROW 14/15 request 
obligation

02/01/15 Y TAP funds 
programmed under 
OBAG but are STIP

RIP-T4-FED $1,070 CON 16/17 request 
obligation

11/01/16 G

 Notes:    

Page 4 of 4

Napa CTC Project Monitoring

Green Zone Projects 
Project Title 

California Blvd. Roundabouts



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Red Zone Yellow Zone Green Zone
 Request Project Field Review Project in TIP 

 for more than nine (9) 
months, or obligation 

deadline for Con funds 
within 15 months. 

Project in TIP for less than 
nine (9) months, and 

obligation deadline for Con 
funds more than 15 months 

away. 

All conditions other than 
Red or Yellow Zones

 Submit Environmental Package NA NA NA

 Approved DBE Program and  
 Methodology

NA NA NA

 Submit Request for Authorization (PE) within three (3) months within three (3) to six (6) 
months

All conditions other than 
Red or Yellow Zones

 Submit Request for Authorization (R/W) within four (4) months within four (4) to nine (9) 
months

All conditions other than 
Red or Yellow Zones

 Submit Request for Authorization (Con) within six (6) months within six (6) to nine (9) 
months

All conditions other than 
Red or Yellow Zones

 Obligation/ FTA Transfer within two (2) months within two (2) to four (4) 
months

All conditions other than 
Red or Yellow Zones

 Advertise Construction within four (4) months within four (4) to six (6) 
months

All conditions other than 
Red or Yellow Zones

 Award Contract within six (6) months within six (6) to nine (9) 
months

All conditions other than 
Red or Yellow Zones

 Award into FTA Grant within two (2) months within two (2) to four (4) 
months

All conditions other than 
Red or Yellow Zones

 Submit First Invoice within two (2) months within two (2) to four (4) 
months

All conditions other than 
Red or Yellow Zones

 Liquidate Funds within four (4) months within four (4) to nine (9) 
months

All conditions other than 
Red or Yellow Zones
Move to Appendix D

 Project Closeout within four (4) months within four (4) to nine (9) 
months

All conditions other than 
Red or Yellow Zones

Red Zone

Yellow Zone

Page A1 of A1

Napa CTC Project Monitoring

 Notes:    1 See Apendix B for more information about the Required Activities and Resolution 3606.

Appendix A
Federal At Risk Report Zone Criteria

Required Activities per Resolution 3606 (Revised July 23, 2008)

Required Activities 
Monitored by CMA1

Criteria Timeframes for Required Activities

Other Zone Criteria
Projects with funds programmed in the same FY for both a project development 
phase (i.e. Env or PSE) and a capital phase (i.e. R/W or Con) without the project 
development phase(s) obligated.

Projects with an Amendment to the TIP pending.



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Index Definition Deadline

1
Per MTC Resolution 3606-Revised, “Implementing agencies are required to request a field review from Caltrans 
Local Assistance within 12 months of approval of the project in the TIP1, but no less than 12 months prior to the 
obligation deadline of construction funds. This policy also applies to federal-aid projects in the STIP. The 
requirement does not apply to projects for which a field review would not be applicable, such as FTA transfers, 
regional operations projects and planning activities. Failure for an implementing agency to make a good-faith 
effort in requesting and scheduling a field review from Caltrans Local Assistance within twelve months of 
programming into the TIP could result in the funding being reprogrammed and restrictions on future programming 
and obligations. Completed field review forms must be submitted to Caltrans in accordance with Caltrans Local 
Assistance procedures.”

12 months from 
approval in the TIP1, but 
no less than 12 months 
prior to the obligation 
deadline of construction 
funds.

2
Per MTC Resolution 3606-Revised, “Implementing agencies are required to submit a complete environmental 
package to Caltrans for all projects (except those determined Programmatic Categorical Exclusion as determined 
by Caltrans at the field review), twelve months prior to the obligation deadline for right of way or construction 
funds. This policy creates a more realistic time frame for projects to progress from the field review through the 
environmental and design process, to the right of way and construction phase. If the environmental process, as 
determined at the field review, will take longer than 12 months before obligation, the implementing agency is 
responsible for delivering the complete environmental submittal in a timely manner. Failure to comply with this 
provision could result in the funding being reprogrammed. The requirement does not apply to FTA transfers, 
regional operations projects or planning activities.” 

12 months prior to the 
obligation deadline for 
RW or Con funds. 
(No change)

3
Per MTC Resolution 3606-Revised, “Obligation of federal funds may not occur for contracted activities (any 
combination of environmental/ design/ construction/ procurement activities performed outside the agency) until 
and unless an agency has an approved DBE program and methodology for the current federal fiscal year. 
Therefore, agencies with federal funds programmed in the TIP must have a current approved DBE Program and 
annual methodology (if applicable) in place prior to the fiscal year the federal funds are programmed in the TIP. 
STP/CMAQ funding for agencies without approved DBE methodology for the current year are subject to 
redirection to other projects after March 1. Agencies should begin the DBE process no later than January 1 to meet 
the March 1 deadline. Projects advanced under the Expedited Project Selection Process (EPSP) must have an 
approved DBE program and annual methodology for the current year (if applicable) prior to the advancement of 
funds.”

Approved program and 
methodology in place 
prior to the FFY the 
funds are programmed 
in the TIP. 

4
Per MTC Resolution 3606-Revised, “In order to ensure funds are obligated or transferred to FTA in a timely 
manner, the implementing agency is required to deliver a complete funding obligation / FTA Transfer request 
package to Caltrans Local Assistance by February 1 of the year the funds are listed in the TIP. Projects with 
complete packages delivered by February 1 of the programmed year will have priority for available OA, after ACA 
conversions that are included in the Obligation Plan. If the project is delivered after February 1 of the programmed 
year, the funds will not be the highest priority for obligation in the event of OA limitations, and will compete for 
limited OA with projects advanced from future years. Funding for which an obligation/ FTA transfer request is 
submitted after the February 1 deadline will lose its priority for OA, and be viewed as subject to reprogramming.”

February 1 of FY in 
which funds are 
programmed in the TIP.

Page B1 of B3

Napa CTC Project Monitoring

Sub Req for Auth

Appendix B
Definitions of the Required Activities per Resolution 3606 (As revised July 23, 2008)

Req Proj Field Rev

Sub ENV package

Approved DBE Prog



Federal At Risk Report Status Date: June 2014
Federally-Funded Locally-Sponsored Napa County Projects

Index Definition Deadline
5

Per MTC Resolution 3606-Revised, “STP and CMAQ funds are subject to an obligation/FTA transfer deadline of 
April 30 of the fiscal year the funds are programmed in the TIP. Implementing agencies are required to submit the 
completed request for obligation or FTA transfer to Caltrans Local Assistance by February 1 of the fiscal year the 
funds are programmed in the TIP, and receive an obligation/ FTA transfer of the funds by April 30 of the fiscal year 
programmed in the TIP. For example, projects programmed in FY 2007-08 of the TIP have an obligation/FTA 
transfer request submittal deadline (to Caltrans) of February 1, 2008 and an obligation/FTA transfer deadline of 
April 30, 2008. Projects programmed in FY 2008-09 have an obligation request submittal deadline (to Caltrans) of 
February 1, 2009 and an obligation/FTA transfer deadline of April 30, 2009. No extensions will be granted to the 
obligation deadline.”

April 30 of FY in which 
funds are programmed 
in the TIP.

6
Per MTC Resolution 3606, “The implementing agency must execute and return the Program Supplement Agreement 
(PSA) to Caltrans in accordance with Caltrans Local Assistance procedures. The agency must contact Caltrans if the 
PSA is not received from Caltrans within 60 days of the obligation. This requirement does not apply to FTA 
transfers. Agencies that do not execute and return the PSA to Caltrans within the required Caltrans deadline will be 
unable to obtain future approvals for any projects, including obligation and payments, until all PSAs for that agency, 
regardless of fund source, meet the PSA execution requirement. Funds for projects that do not have an executed 
PSA within the required Caltrans deadline are subject to de-obligation by Caltrans.” 

Within 60 days of 
receipt of the PSA from 
Caltrans, and within six 
months from the actual 
obligation date. 2

7
Per MTC Resolution 3606-Revised, “For the Construction (CON) phase, the construction/equipment purchase 
contract must be advertised within 6 months of obligation and awarded within 9 months of obligation. However, 
regardless of the advertisement and award deadlines, agencies must still meet the invoicing deadline for construction 
funds. Failure to advertise and award a contract in a timely manner could result in missing the subsequent invoicing 
and reimbursement deadline, resulting in the loss of funding. Agencies must submit the notice of award to Caltrans 
in accordance with Caltrans Local Assistance procedures, with a copy also submitted to the applicable CMA. 
Agencies with projects that do not meet these award deadlines will have future programming and OA restricted until 
their projects are brought into compliance.  For FTA projects, funds must be approved/ awarded in an FTA Grant 
within one federal fiscal year following the federal fiscal year in which the funds were transferred to FTA.”

Advertised within 6 
months of obligation and 
awarded within 9 
months of obligation.

FTA Grant Award: 
Within 1 year of transfer 
to FTA.

8
Per MTC Resolution 3606-Revised, “Funds for each federally funded (Environmental (ENV/ PA&ED), Preliminary 
Engineering (PE), Final Design (PS&E) and Right of Way (R/W) phase and for each federal program code within 
these phases, must be invoiced against at least once every six months following obligation. Funds that are not 
invoiced at least once every 12 months are subject to de-obligation. There is no guarantee that funds will be 
available to the project once de-obligated. Funds for the Construction (CON) phase, and for each federal program 
code within the construction phase, must be invoiced and reimbursed against at least once within 12 months of the 
obligation, and then invoiced at least once every 6-months there after. Funds that are not invoiced and reimbursed at 
least once every 12 months are subject to de-obligation by FHWA. 

For Con phase: Once 
within 12 months of 
Obligation and then 
once every 6 months 
thereafter, for each 
federal program code. 

There is no guarantee that funds will be available to the project once de-obligated. If a project does not have eligible 
expenses within a 6-month period, the agency must provide a written explanation to Caltrans Local Assistance for 
that six-month period and submit an invoice as soon as practicable to avoid missing the 12-month invoicing and 
reimbursement deadline. Agencies with projects that have not been invoiced against and reimbursed within a 12-
month period, regardless of federal fund source, will have restrictions placed on future programming and OA until 
the project is properly invoiced. Funds that are not invoiced and reimbursed against at least once every 12 months 
are subject to de-obligation by FHWA.”

For all other phases: 
Once within 6 months 
following Obligation 
and then once every 6 
months thereafter, for 
each phase and federal 
program code.
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Submit First Invoice / Next Invoice Due

Appendix B
Definitions of the Required Activities per Resolution 3606 (As revised July 23, 2008)

Obligate Funds/ Transfer to FTA

Execute PSA 

Advertise Contract /Award Contract/Award into FTA Grant



STIP At Risk Report Status Date: June 2014

Index PPNO Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d Activity Date Req’d 

By
Zone Notes Prev

Zone
1 2130G American Canyon 

RTIP-TE $24 PSE 10/11 complete 
RTIP-TE $14 CON 11/12 submit invoice to 

Caltrans or risk 
deobligation 

8/20/14 G Invoice past due was to be 
submitted 2/20/14 - contact 
DLA; next invoice due 
8/20/14

R

RTIP-TE $183 CON 11/12 submit invoice to 
Caltrans or risk 
deobligation 

8/20/14 G Invoice past due was to be 
submitted 2/20/14 - contact 
DLA; next invoice due 
8/20/14

R

2 FMS 5932 American Canyon 
$297 PE 15/16 Request obligation 11/1/15 G state only funds 

$1,665 CON 17/18 Request obligation 11/1/17 G state only funds 

3 FMS 5725 American Canyon 

RIP -T4-FED $1,154 CON 18/19 Request obligation 11/1/18 G
4 2130F City of Napa 

$431 ROW 14/15 Request obligation 2/1/15 project also has OBAG 
funds in ROW

RIP-T4-FED
$1,070 CON 16/17 Request obligation 11/1/16 G project also has OBAG 

funds in CON

5 FMS 6013 Calistoga
$105 PS&E 15/16 Request obligation 11/1/15 G

$50 ROW 16/17 Request obligation 11/1/16 G
$425 CON 17/18 Request obligation 11/1/17 G

6 FMS 5942 Yountville 
$100 PS&E 16/17 Request obligation 11/1/16 G
$400 CON 17/18 Request obligation 11/1/17 G

8 FMS 5934 County of Napa 
$57 PS&E 17/18 Request obligation 11/1/17 G

$1,275 CON 18/19 Request obligation 11/1/18 G
9 City of Napa 

$1,153 CON 17/18 Request obligation 11/1/17 G Project likely to become a 
SHOPP project - not in the 
TIP yet needs to be amended 
once PID is complete 
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Silverado Five-Way Intersection Improvements 

RIP-T4-FED

RIP - T4 -ST

RIP-T4-FED

Devlin Road and Vine Trail Extension 

Hopper Creek Pedestrian Path 

Airport Boulevard Rehab

2014 STIP Locally-Sponsored Napa County Projects

Green Zone Projects
Project Title 

Napa Jct. Elementary School ped imrpovements (ext 6-12) 

Petrified Forest Road and SR 128 Intersection Improvements

Eucalyptus Drive Extension 

California Roundabouts 



STIP At Risk Report Status Date: June 2014

Index PP No. Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d Activity Date 

Req’d By
Zone Notes Prev

Zone
10 2130Q St. Helena 

$300 CON 14/15 Request obligation 11/1/14 Y State only funds Y

11 2130H Yountville 
RTIP-TE $43 PSE 10/11 complete 
RTIP-TE $86 CON 11/12 resubmit invoice 2/20/14 Y Funds have been re-

obligated; closeout in 
process

R

 Notes:    
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2014 STIP Locally-Sponsored Napa County Projects

Yellow Zone Projects 
Project Title 

Highway 29/ Grayson Ave Signal Construction

North Yountville bike lanes & extend sidewalk (ext 6-12) 



STIP At Risk Report Status Date: June 2014

Index PP No. Sponsor
Source Prog’d Amount

($x 1,000)
Phase FY Req’d Activity Date 

Req’d By
Zone Notes Prev

Zone

Page 3 of 4

Napa CTC Project Monitoring

2014 STIP Locally-Sponsored Napa County Projects

Red Zone Projects 
Project Title 



STIP At Risk Report Status Date: June 2014

Red Zone Yellow Zone Green Zone
within four months within four to eight months All conditions other than Red or 

Yellow Zones
within six months within six to ten months All conditions other than Red or 

Yellow Zones
within eight months within eight to twelve 

months
All conditions other than Red or 
Yellow Zones

within eight months within eight to twelve 
months

All conditions other than Red or 
Yellow Zones

within six months within six to eight months All conditions other than Red or 
Yellow Zones

within six months within six to twelve  
months

All conditions other than Red or 
Yellow Zones

within eight months within eight to twelve 
months

All conditions other than Red or 
Yellow Zones

NA NA NA

Notes:
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Required Activity

Zone Criteria 

Final Invoice/Project Completion
(Final Report of Expenditures)

For all phases, by the end (June 30th) of the fiscal year identified in the STIP.

Accept Contract

 Allocation -Env Phase

Allocation -Right of Way Phase

Allocation -PS&E Phase

Construction Contract Award

Allocation -Construction Phase

1.  Statute requires encumbrance by award of a contract for construction capital and equipment purchase within twelve months of 
allocation.  CTC Policy is six months. 

2014 STIP Locally-Sponsored Napa County Projects

Within 36 months of contract award.

For Env, PSE, &  R/W funds, costs must be expended by the end of the second FY 
following the FY in which the funds were allocated.

The Timely Use of Funds and At Risk reports utilize the deadlines associated with each required activity of the STIP Timely use 
of Funds Provisions to assign a zone of risk. The following zone criteria was developed for each of these risk zones (Red, 
Yellow,  & Green). For the Final Invoice, this activity is tracked but no zone of risk is assigned.

2010 STIP -Timely Use of Funds Provisions
The Timely Use of Funds and At Risk reports monitor the STIP Timely Use of Funds Provisions included in the current STIP 
Guidelines as adopted by the CTC. The current Timely Use of Funds Provisions are as follows:

Within six (6) months of allocation.

Timely Use of Funds Provision

Complete Expenditures

Criteria Timeframes for Required Activities

For Env, PSE, &  R/W funds, within 180 days (6 months) after the end of the FY in which 
the final expenditure occurred.
For Con funds, within 180 Days (6 months) of contract acceptance. 

Accept Contract (Construction)

Required Activity
Allocation

Construction Contract Award 1

Yellow Zone
Red Zone

Complete Expenditures

Other Zone Criteria
STIP /TIP Amendment  pending

Extension Request pending

Final Invoice/Project Completion
(Final Report of Expenditures)



TDA 3 Project List - June 2014

Index TIP ID Sponsor Project Title 

Source Prog’d Amount

($x 1,000)

Phase FY Req’d Activity Date 

Req’d By

Zone Notes Prev

Zone

1 City of Napa SR29 Undercrossing

TDA 3 $72 PE 12/13 20% complete

2 American Canyon Broadway Bike/Pedestrian Improvements 

TDA 3 $190 CON 10/11 close out needed G
funds invoiced and 

received 
Y

3 City of Napa Tulocay Creek Bridge and Trail Completion 

TDA 3 $163 CON 13/14 recently approved by NCTPA Board Awaiting MTC approval



 
Draft     May 2014 

NCTPA - Caltrans Report 
 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
 

PID (Project Initiation Document) PSR (Project Study Report)  DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document)   PSE (Plans, Specifications, and Estimate)  
RWC (Right of Way Certification) RTL (Ready to List)   CCA (Construction Contract Acceptance)      
ADV (Advertise Contract)    BO (Bid Open)     AWD (Award Contract) 
 

1 of 4 

PROJECT INITIATION DOCUMENT 
EA4G210 
Widen Roadway at Huichica Creek; NAPA 121-PM 0.75; In County of Napa  
Scope: Remove existing triple box culvert and replace with a new bridge 

 
EA4G920 
Tulucay Creek Bridge; NAPA 121-PM 6.1/6.2; In City of Napa 
Scope: Bridge Repair 
 
EA 3G140  Programmed in 2014 SHOPP  
ADA Curb Ramps; NAPA 29 and 128; In County of Napa 
Scope: Upgrade and construct curb ramps at various locations. 
 
EA4G840 Programmed in 2014 SHOPP 
Capell Creek Bridge; NAPA 128-PM 20.2; In County of Napa 
Scope: Bridge Repair/Replacement 
 
EA4G490 Programmed in 2014 SHOPP 
Concrete Barrier at Solano Ave. Southbound Onramp; NAPA 29 PM 11.9; In City of Napa 
Scope: Install Concrete Barrier (Type 60) 
 
EA4G540 Programmed in 2014 SHOPP 
Signals at First Street Off Ramp; NAPA 29-PM 11.4; In City of Napa 
Scope: Install new traffic signal 
 
EA 4H200 Programmed in 2014 SHOPP 
Pavement Preservation from 0.4 mile north of Trancas St. to Mee Ln.; NAPA 29-PM 13.5/25.5; In County of Napa 
Scope: Resurface the existing pavement 

 
 
ENVIRONMENTAL 

EA 28120 
Soscol Junction; NAPA 221 PM 0.0/0.7 NAPA 29 PM 5.0/7.1; In Napa County  
Scope: Construct Flyover Structure at SR 221/29/12 
Cost Estimate: $35M Construction Capital  
Schedule DED: 6/2014 PAED: 7/2015  
 
EA 1G430 
Conn Creek Bridge Scour Mitigation; NAPA 128 PM R7.4; In Napa County 
Scope: Replace bridge at Conn Creek  
Cost Estimate: $7.1M Construction Capital  
Schedule: PAED: 7/2015  PSE: 12/2016 RWC: 4/2017 RTL: 4/2017  CCA: 1/2020 
 
EA 3G640 
Napa River Bridge Scour Mitigation; NAPA 29 PM 37.0; In City of Calistoga 
Scope: Reconstruct bridge at Napa River Bridge 
Cost Estimate: $9.2M Construction Capital  
Schedule: PAED: 11/2014  PSE: 11/2015 RWC: 3/2016 RTL: 3/2016  CCA: 12/2017 
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Draft     May 2014 

NCTPA - Caltrans Report 
 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
 

PID (Project Initiation Document) PSR (Project Study Report)  DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document)   PSE (Plans, Specifications, and Estimate)  
RWC (Right of Way Certification) RTL (Ready to List)   CCA (Construction Contract Acceptance)      
ADV (Advertise Contract)    BO (Bid Open)     AWD (Award Contract) 
 

2 of 4 

 
EA 2G940 
West. of Knoxville Road Storm Damage; NAPA 128 PM 17.9; Near Rutherford 
Scope: Construct Roadway Retaining System 
Cost Estimate: $1.6M Construction Capital  
Schedule: PAED: 5/2014  PSE: 8/2015 RWC: 11/2015 RTL: 11/2015               CCA: 11/2020 

 
 

DESIGN 
EA 25941 
Channelization; NAPA 29 PM 25.5/28.4; In and Near City of St. Helena 
Scope: Left-turn channelization and pavement rehabilitation from Mee Lane to Charter Oak Avenue 
Cost Estimate: $19M Construction Capital 
Schedule:  PAED: 6/29/07   PSE: 3/21/14 RWC: 5/2014 RTL: 5/2014  CCA: 8/2017 
 
EA 4A090 
Troutdale Creek Bridge Replacement; NAPA 29 PM 47.0/47.2; In Napa County  
Scope: Bridge replacement at Troutdale Creek 
Cost Estimate: $15M Construction Capital 
Schedule: PAED: 6/28/13  PSE: 4/2014 RWC: 6/2014 RTL: 6/2014  CCA: 12/2016 
 
EA 3G760    

       Capell Creek Horizontal Drain; NAPA 128 PM 20.2; In Napa County 
       Scope: Install slope inclinometer.  Clean and install horizontal drains.  
       Cost Estimate:  $540K Construction Capital 
       Schedule:  PAED: 5/30/2013  PSE: 3/10/14  RWC: 6/2014 RTL: 6/2014  CCA: 12/2015 

 
       EA 3E270  
       Rubberized Hot Mix Asphalt Pavement Overlay; NAPA 29 PM 29.3/36.9; In Napa County 

Scope: Pavement Resurfacing with Rubberized Asphalt from north of York Creek to Myrtle Street 
Cost Estimate:  $2.5M Construction Capital 
Schedule:     PSE: 6/2014                 RTL: 6/2014  CCA: 12/2015 
 
EA 2A320 
Sarco Creek Bridge Replacement; NAPA 121 PM 9.3/9.5; In Napa County Near City of Napa 
Scope: Bridge replacement at Sarco Creek  
Cost Estimate: $9.7M Construction Capital 
Schedule: PAED: 6/28/12  PSE: 12/2015 RWC: 4/2016 RTL: 4/2016  CCA: 12/2020 
 
EA 2G950 
East of Wragg Canyon Road Storm Damage; NAPA 128 PM 29.7; Near Rutherford 
Scope: Construct Roadway Retaining System 
Cost Estimate: $2.1 M Construction Capital  
Schedule: PAED: 12/6/12  PSE: 10/2014 RWC: 2/2015 RTL: 2/2015                CCA: 4/2019 

 
 
CONSTRUCTION 

EA 4442A 
Duhig Project Landscaping; NAPA 12/121 PM 0.3/2.0; in Napa County 
Scope: Highway Planting from 0 3 mile North of Sonoma County line to Duhig Road 
Cost Estimate: $920K Construction Capital 
Schedule:  PAED: 8/26/05  RTL: 11/10/10 AWD: 9/23/11(Parker Landscape Inc.)   CCA: 6/2015 



 
Draft     May 2014 

NCTPA - Caltrans Report 
 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
 

PID (Project Initiation Document) PSR (Project Study Report)  DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document)   PSE (Plans, Specifications, and Estimate)  
RWC (Right of Way Certification) RTL (Ready to List)   CCA (Construction Contract Acceptance)      
ADV (Advertise Contract)    BO (Bid Open)     AWD (Award Contract) 
 

3 of 4 

 
EA 26413  
Jameson Canyon; NAPA 12 PM 0.2/3.3; In Napa County  
Scope: Jameson Canyon: Widen 2 lane to 4 lanes, construct a concrete median from SR 29 to the County Line.  
Cost Estimate: $29M  
Schedule:  PAED: 1/31/08  RTL: 11/19/10  AWD: 1/26/12 (Ghilotti Bros.)  CCA: 12/2015 
 
EA 26414 
Jameson Canyon; SOLANO 12 PM 0.0/2.6; In Solano County  
Scope: Jameson Canyon: Widen 2 lane to 4 lanes, construct a concrete median from the County Line to Red Top.  
Cost Estimate: $52M  
Schedule:  PAED: 1/31/08  RTL: 12/1/10  AWD: 1/11/12 (Ghilloti Const.)  CCA: 12/2015 

 
EA 4S030 
Storm Damage; NAPA 128 PM 10.3; In Napa County near Lake Hennessy 
Scope: Construct sheet pile wall at 2.8 miles east of Silverado Trail  
Cost Estimate: $1.3M Construction Capital 
Schedule:  PAED: 8/2/10  RTL: 5/1/12 AWD: 11/16/2012 (Gordon Ball)                    CCA: 10/2017 
 
EA 2A110 
Capell Creek Bridge Replacement; NAPA 121 PM 20.2/20.4; In Napa County  
Scope: Bridge replacement at Capell Creek 
Cost Estimate: $3.4M Construction Capital 
Schedule: PAED: 6/22/11  RTL: 3/14/13 AWD: 10/24/13 (Gordon Ball)   CCA: 8/2015 
 
EA 3E520   

       Hopper Slough Bridge; NAPA 128 PM 5.1; In Napa County 
       Scope: Repair Abutment  
       Cost Estimate:  $500K Construction Capital 
       Schedule:  Director’s Order Project – Completed 5/15/14 

 
       EA 3E220   
       Pavement Digouts; NAPA-29 PM 13.5/19.8; In City of Napa and Town of Yountville 
       Scope: AC digouts from 0.5 Mile North of Trancas Street to Madison Street 
       Cost Estimate:  $1.1M Construction Capital 
       Schedule:  PAED: 7/2012   RTL: 11/26/13 AWD: 3/24/14 (MCK )                             CCA 12/2014 
 
       EA 3E400     
       Rubberized Bonded Wearing Course Seal Coat; NAPA 128 PM 19.0/34.2; In Napa County  
       Scope: Place asphalt rubber seal coat from Knoxville Road to the County Line 
       Cost Estimate:  $3.4M Construction Capital 
       Schedule:  PAED: 4/16/12  RTL: 11/15/13 AWD: 3/26/14 (Chester Bros. Const.) CCA: 12/2014 
 

EA 3E370   
       Pavement Digouts; NAPA 29 PM 0.0/5.1; In and Near City of American Canyon 
       Scope: AC Digouts from Solano County Line to north of SR12 Junction (Jameson Canyon/Airport)  
       Cost Estimate:  $800K Construction Capital 
       Schedule:  PAED: 11/8/12  RTL: 11/15/13 AWD: 5/12/14 (OC Jones & Son)   CCA: 12/2014 
 
 

 

RKULICK
Highlight

RKULICK
Highlight

RKULICK
Highlight

RKULICK
Highlight

RKULICK
Highlight



 
Draft     May 2014 

NCTPA - Caltrans Report 
 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
 

PID (Project Initiation Document) PSR (Project Study Report)  DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document)   PSE (Plans, Specifications, and Estimate)  
RWC (Right of Way Certification) RTL (Ready to List)   CCA (Construction Contract Acceptance)      
ADV (Advertise Contract)    BO (Bid Open)     AWD (Award Contract) 
 

4 of 4 

ACTION ITEMS  
Hopper Slough Bridge: construction status – completed 5/15/14 

Request for pavement repair at SR 29 and Oak Knoll Ave. – due to differential in profile, only limited repair was done by 
CT maintenance.   
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June 5, 2014 

TAC Agenda Item 7.1 
Continued From:  NEW 

Action Requested:  APPROVE 

*MSC – Motioned, Seconded, and Unanimously Carried 

 
Technical Advisory Committee 

(TAC) 
 

MINUTES 
 

Thursday, May 1, 2014 
 
ITEMS 
 
1. Call to Order 

 
Vice Chair Whan called the meeting to order at 2:05 PM (local). 
 
 Jason Holley, Chair   City of American Canyon 
 Mike Kirn    City of Calistoga  
 Eric Whan, Vice Chair  City of Napa 
 Debra Hight    City of St. Helena 

Graham Wadsworth   Town of Yountville 
Nathan Steele   Town of Yountville 
Rick Marshall   County of Napa 
Doug Weir    PCC  
Ahmad Rahimi   CalTrans 
Ursula Vogler   MTC 
 

2. Introductions 
Nathan Steele, Management Analyst, Planning Development and Public Works 
Department, Town of Yountville.  
 

3. Public Comments   
None 
 

4. TAC Member and Staff Comments 
 

Town of Yountville – Member Wadsworth informed TAC of the  
• Revamping/refurbishing of Town’s street name signs 
• Yountville Traffic Circular Element 
• Tour de Cure Bicycle Event on May 4, 2014  

County of Napa – Member Marshall encouraged members to sign-up with the   
County’s emergency notification system “Nixle” which announces traffic and road 
conditions within the County as the peak of bike events are approaching. 
City of Napa – Vice Chair Whan updated members on the following projects 

• First Street awaiting tree removal. 
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*MSC – Motioned, Seconded, and Unanimously Carried 

• Two-way street conversion workon First/Main ahead of schedule with 
possible completion in June. 

• Two (2) field reviews for the traffic roundabout and intercrossing projects  
St. Helena – Member Hight announced the following 

• City Manager Gary Broad to retire June 1, 2014, with Tobi Ross, RGS, will 
serve as an interim  for 6 months 

• Recruitment actions to fill positions for City Manager, Public Works 
Director, Finance Director, and City Clerk. 

• Phase I water restriction lifted.   
City of Calistoga – Member Kirn thanked NCTPA staff for displaying water 
conservation awareness on VINE bus digital displays.    
CalTrans – Representative Rahimi will address project updates in item 6. 
MTC –  Representative Vogler informed TAC of the following: 

• Countywide Plan Update – Two (2) Public Workshops scheduled 
• Regional Goods Movement Study 
• FYE 2014 EV Grants/Incentives  

 
  NCTPA  - Staff provided TAC with the following information and handouts   

• Countywide Transportation Plan – 1st CAC meeting and three (3) public 
meetings were held in late April 2014.  Survey with mapping tools is 
available on the NCTPA website. 

    
5. Standing 
 

5.1  Congestion Management Agency (CMA) Report   Staff provided 
information on the latest meeting topics and/or discussions to TAC: 

• CMA Transportation Plan Guidelines require update on SB 375.  NCTPA 
will be participating on the committee.  

• Letter to MTC/ABAG to be sent identifying Napa Valley with three (3) 
Communities of Concern (COC).    

  
             5.2    Project Monitoring Funding Programs Staff provided TAC with the latest 

project reporting data and deadlines. TAC encouraged to review and submit any 
irregularities in the list to NCTPA for correction and/or further inquiry.   
 

 5.3   Transit Report (VINE Ridership) Staff provided TAC with a new quarterly 
ridership report.  VINE buses have been outfitted with newly acquired automatic 
passenger counters and Clipper card readers.  Clipper is scheduled for activation 
in Fall 2014.  On May 22, 2014, VINE will appreciate its youth riders with a Youth 
Appreciation Day in which qualifying riders (Grades 6-12) will be given free two 
(2) Summer Youth Passes.  The idea is to encourage riders to invite a friend to 
use public transportation.  
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5.4   Vine Trail Report  
        No report provided  
 

6. Caltrans Report.  Representative Rahimi presented TAC with the latest 
project report updates and information available. Hopper Slough Bridge is 
scheduled for a two (2) week repair closure starting May 5, 2014.  Every effort 
will be made to provide sufficient signage and coordination with the jurisdictions 
affected by the closure.  Member Wadsworth requested further information on 
the delay of project 3E220 to 2015, and requested additional signage during 
ramp closure(s) as the current method of placing cones are not sufficient. Chair 
Holley requested information for a CalTrans point of contact for maintenance and 
design coordination.    

 
7. CONSENT AGENDA ITEMS (7.1) 

 
         7.1      Approval of Meeting Minutes 

           Meeting minutes for April 3, 2014, was motioned for approval and amended to 
correct table, item 9, TDA-3 Project Review, to read: 

 

 Short Title Description of Project 
TDA 

Article 3 
Amount 

1. City of American Canyon-Rio Del Mar/Los Altos/Theresa Pedestrian 
Project $  47,855 

2. City of St. Helena- Mitchell Drive Sidewalk Project $107,278 

3. City of Calistoga-Riverside Pedestrian Project $106,427 

4. Town of Yountville-Washington St. Sidewalk Project $  51,086 

 Totals $312,646 

 
MSC*  WHAN / HIGHT for APPROVAL and unanimously carried 
 

 
8. REGULAR AGENDA ITEMS (8.1-8.6)   
 
         8.1  Napa County Travel Behavior Study Draft Report 

Staff presented TAC with the Travel Behavior Study Draft Report conducted by 
consultant Fehr & Peers.  TAC comments are requested and the report will be 
placed in a “drop box” for access.  Final report is scheduled to be presented to 
the NCTPA Board in June 2015.   
 
8.2  Countywide Pedestrian Master Plan Draft Scope of Work 
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Staff presented TAC with the first draft scope of work for the Countywide 
Pedestrian Master Plan for review and comment.  Comments for consideration 
by the Active Transportation Advisory Committee (ATAC) were made available to 
TAC by handout. Item to be revisited at next TAC meeting in June with written 
comments requested to NCTPA by May 15th. 
 
8.3  Napa Countywide Transportation Plan (CWP) Performance Measures 
Staff presented TAC with a draft performance measure matrix encompassing the 
goals and objectives of the Napa Countywide Transportation Plan (CWP).  
Written comments by TAC requested by May 22.  Item to be re-visited at the next 
TAC meeting in June 2014. 
 
8.4  Legislative Update and State Bill Matrix 
Staff provided TAC with the latest Federal and State legislative update to be 
presented to the NCTPA Board at their May 21, 2014 for their approval.  Bills 
considered for support by the Board:  AB 2119, AB 2174, and AB 2651, and AB 
2652 for watch. 
MSC*  MARSHALL / KIRN for APPROVAL and unanimously carried 
 
8.5  NCTPA Board of Directors Agenda for May 21, 2014 
TAC reviewed the draft NCTPA Board of Directors Agenda for their next meeting 
on May 21, 2014.  
 
8.6  Topics of Next Meeting 

• Transportation for Clean Air (TFCA) 
• Countywide Pedestrian Plan (CWP)  

 
9. ADJOURNMENT  

Next regular meeting date of June 5 1, 2014, was approved and meeting was 
adjourned at 4:07 PM. 
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NAPA COUNTY TRANSPORTATION AND PLANNING AGENCY 
TAC Agenda Letter 
_____________________________________________________________________ 

TO:      Technical Advisory Committee (TAC) 

FROM:     Kate Miller, Executive Director 
REPORT BY: Danielle Schmitz, Senior Planner    

(707) 259-5968 / Email: dschmitz@nctpa.net 

SUBJECT: Transportation for Clean Air (TFCA) - FYE 2015 Project List   
_____________________________________________________________________ 
 
RECOMMENDATION 
 
That the TAC recommend to the NCTPA Board the approval of the TFCA FYE 2015 
project list.  
 
EXECUTIVE SUMMARY 
 
Annually the NCTPA adopts a list of projects for the TFCA Program Manager funds 
generated under AB 434.  The funds come from a four-dollar vehicle license fee 
imposed by the Bay Area Air Quality Management District (BAAQMD) and are known as 
Transportation Fund for Clean Air (TFCA).   Forty percent of these funds are returned to 
the NCTPA for distribution to local projects.  Projects must have an air quality benefit 
and be cost effective.  The remaining sixty percent is allocated by the BAAQMD on an 
area-wide competitive basis.  Generally, the BAAQMD rules and statutes only allow 
funds to be retained for two years unless an extension is requested. 
 
The TFCA program can fund a wide range of project types, including the construction of 
new bicycle lanes; shuttle and feeder bus services to train stations; ridesharing 
programs to encourage carpool and transit use; bicycle facility improvements such as 
bicycle racks and lockers; and arterial management projects that reduce traffic 
congestion such as signal interconnect projects.  
 
 
FISCAL IMPACT 
 
Is there a Fiscal Impact? Yes.  TFCA funds for FYE 2015 - $245,442  
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_____________________________________________________________________________________ 
BACKGROUND AND DISCUSSION 
 
The Transportation Fund for Clean Air (TFCA) is a grant program, funded by a $4 
surcharge on motor vehicles registered in the Bay Area. This generates approximately 
$22 million per year in revenues.  The purpose of the TFCA program is to provide 
grants to implement the most cost-effective projects in the Bay Area that will decrease 
motor vehicle emissions, and thereby improve air quality.  
 
Annually the NCTPA adopts a list of projects for the TFCA Program Manager funds.  
Napa County has approximately $255,200 in Program Manager Funds for FYE 2015.  
This amount includes $9,758 set aside for Administration costs for NCTPA in the 
FYE 2015 Expenditure Plan, leaving $245,442 for eligible projects.  
 
On February 19, 2014 the NCTPA Board opened a call for projects for the TFCA 
Program Manager Funds which closed on April 7th.    NCTPA received two projects, one 
from City of Calistoga and one from City of American Canyon.  Both projects are eligible 
and absorb the total amount of FYE 2015 funds available.  
 
The proposed final list of projects for FYE 2015 is shown in Table 1 below.  All projects 
have undergone a cost effective analysis and are eligible to receive funds.   Approved 
projects will be submitted to the BAAQMD. 
 
Table 1:  Proposed FYE 2015 TFCA Program Manager Projects 

FYE 2015 TFCA Expenditures Amount 

Administration Costs for FYE 2014 $9,758 

City of Calistoga Riverside Class I Path  $20,000 

American Canyon SR 29 Signal Interconnect  $225,442 

TOTAL $255,200  

 
 
SUPPORTING DOCUMENTS 
 
Attachments:  (1) TFCA Final Project Applications for FYE 2015  
     



PROJECT INFORMATION 
 
A. Project Number:  15NAP01 
B. Project Title:  Riverside Class I Path  

 
C. TFCA Program Manager Funds Allocated:  $20,000 

D. TFCA Regional Funds Awarded (if applicable):   $ 0 

E. Total TFCA Funds Allocated (sum of C and D):  $20,000 

F. Total Project Cost: $880,000 
G. Project Description:  

Project sponsor will use TFCA funds to fill a shortfall in funding for the Riverside Path 
project.  The total project cost is estimated to be $125,000. The City of Calistoga will 
receive approximately $105,000 in TDA-3 funding leaving approximately $20,000 of the 
total project cost unfunded. 
In summer 2014, AT&T will be expending approximately $880,000 to stabilize their 
building and the riverbank along the Napa River by installing helical anchors (tiebacks) 
and constructing a grade/beam retaining wall along the south side of the building.  Once 
this foundation repair and bank support is complete, AT&T has agreed to deed to the 
City of Calistoga land to facilitate the installation of a class I path by generally affixing 
decking to the grade beam and retaining wall system. The path will include a 6-foot 
security fence along the AT&T building and a guard rail along the Napa River side of the 
path. 
 
The proposed path will provide pedestrian and bicycle connectivity from Lincoln Avenue 
(State Route 29) to the east side public parking area.  This connectivity effectively 
provides pedestrian and bicycle access from Lincoln Avenue to Washington Street both 
which have Class III facilities.   
 
Once completed, signage will be posted on the path providing recognition to Air District 
funding.  

 
H. Final Report Content:  Form 3 
 
I. Cost-effectiveness Worksheet: Cost-effectiveness worksheet and any other 

information used to evaluate the proposed project is attached.   
 
J. Comments (if any): 

 
No additional comments necessary. 

RKULICK
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RIDESHARING, BICYCLE, SHUTTLE, AND SMART GROWTH PROJECTS
FYE 2015 TFCA Progam Manager Fund Worksheet
Version 1.0, updated 11/25/13

General Information Tab:  Complete areas shaded in yellow.

Project Number (14XXXYY) 15NAP01

Project Title Riverside Class I Path 

Project Type Code (e.g., 7a) 7a

County (2-3 character abbreviation) NAP

Worksheet Calculated By Erik V. Lundquist

Date of Submission 4/7/2014

Project Sponsor
Project Sponsor Organization City of Calistoga

Public Agency? (Y or N) Y

Contact Name Erik V. Lundquist

Email Address elundquist@ci.calistoga.ca.us

Phone Number 707-942-2830

Mailing Address 1232 Washington Street

City Calistoga

State CA

Zip 94515

Project Schedule
Project Start Date July 1, 2014

Project Completion Date 7/1/2016

Final Report to CMA 10/31/2016

mailto:elundquist@ci.calistoga.ca.us


Calistoga Riverside Pedestrian Path Project Trip Reduction FYE 15 v2 March 20141.xlsx 5/7/2014 3:38 PM

RIDESHARING, BICYCLE, SHUTTLE, AND SMART GROWTH PROJECTS Cost Effectiveness Inputs
FYE 2015 TFCA Progam Manager Fund Worksheet # Years Effectiveness: 20
Version 1.0, updated 11/25/13 Total Project Cost: $880,000

TFCA Cost 40%:
Calculations Tab:  Complete areas shaded in yellow only. TFCA Cost 60%: $20,000 Regional Fund Proj. #: 15NAP
SAMPLE ENTRIES ARE SHOWN IN LIGHT BLUE Total TFCA Cost: $20,000

Emission Reduction Calculations
Step 1 - Emissions for Eliminated Trips

A B C D E F G H I

# Trips/Day (1-
way) Days/Yr Trip Length   (1-

way) VMT
ROG 

Emissions 
(gr/yr)

NOx 
Emissions 

(gr/yr)

Exhaust &Trip End 
PM10 Emissions 

(gr/yr) *

Other PM10 
Emissions 

(gr/yr) *

CO2 Emissions 
(gr/yr)

100 250 16 400,000 59,150 56,050 7,225 81,600 135,806,658
46 240 3 33,120 9,042 6,094 751 6,756 11,244,791

0 0 0 0 0 0
Total 33,120 9,042 6,094 751 6,756 11,244,791

Step 2 - Emissions for New Trips to Access Transit/Ridesharing
50 250 3 37,500 10,238 6,900 850 7,650 12,731,874

0 0 0 0 0 0
0 0 0 0 0 0

Total 0 0 0 0 0 0

Step 3A - Emissions for Shuttle/Vanpool Vehicles up to GVW of 14,000 lbs. 
A B C D E F G H I J K L M N

# Vehicles, 
Model Year Emission Std. Vehicle GVW ROG Factor 

(gr/mi)
NOx Factor 

(g/mi)
Exhaust PM10 
Factor (g/mi)

Total PM10 Factor 
(g/mi)

CO2 Factor 
(g/mi) (See 

CO2 Table for 
LD and LHD)

Total Annual VMT 
(sum all vehicles)

ROG 
Emissions 

(gr/yr)

NOx 
Emissions 

(gr/yr)

Exhaust PM10 
Emissions 

(gr/yr)

Other PM10 
Emissions 

(gr/yr)

CO2 Emissions 
(gr/yr)

2, 2005 LEV 10,001-14,000 0.23 0.40 0.12 0.33 860 8000 1,840 3,200 960 1,680 6,880,000
0 0 0 0 0
0 0 0 0 0

Total 0 0 0 0 0 0

Step 3B - Emissions for Buses 
A B C D E F G H I J K L M N

# Vehicles Engine Year, 
Make, & Model

Retrofit Device 
Name

ROG Factor 
(gr/mi)

NOx Factor 
(g/mi)

Exhaust PM10 
Factor (g/mi)

Other PM10 Factor 
(g/mi)

CO2 Factor 
(g/mi)

Total Annual VMT 
(sum all vehicles)

ROG 
Emissions 

(gr/yr)

NOx 
Emissions 

(gr/yr)

Exhaust PM10 
Emissions 

(gr/yr)

Other PM10 
Emissions 

(gr/yr)

CO2 Emissions 
(gr/yr)

0 0 0 0 0
0 0 0 0 0

Total 0 0 0 0 0 0

Cost Effectiveness Results Annual Lifetime
1. VMT Reduced 33,120 662,400 Miles
2. Trips Reduced 11,040 220,800 Trips
3. ROG Emissions Reduced 0.01 0.20 Tons
4. NOx Emissions Reduced 0.01 0.13 Tons
5. PM Emissions Reduced 0.01 0.17 Tons
6. PM Weighted Emissions Reduced 0.02 0.48 Tons
7. CO2 Emissions Reduced 12.4 247.9 Tons
8. Emission Reductions (ROG, NOx & PM) 0.02 0.50 Tons
9. TFCA Project Cost - Cost Effectiveness (ROG, Nox & PM) $40,065 /Ton

$24,581 /Ton

See Emission Factor Tab, ARB Table 2 or 7

See Emission Factors Tab, Emissions for Buses Table 

10.  TFCA Project Cost - Cost Effectiveness (ROG, NOx & Weighted PM).  THIS VALUE MUST MEET POLICY 
REQUIREMENTS.



Notes & Assumptions

Provide all assumptions, rationales, and references for figures used in calculations.

The Calistoga General Plan indicates that Lincoln Avenue (SR 29) between Foothill Boulevard (SR 128) and Washington Street has an ADT of 11,600.  
Caltrans 2012 Traffic Volume Book indicates Foothill Boulvard, east of the Lincoln Avenue intersection, has an ADT of 12,400 trips.  

AD default of 240 days 
Trip Length: Default 3 miles was used
Parallell Route - Washington Street at 11,600  ADT
path ≤ 1 mile and ADT  ≤ 12,000 use .4%(ADT) = 46.4 trips 



 
 

PROJECT INFORMATION 
 
A. Project Number:  15NAP02 

B. Project Title:  SR29 Signal Interconnect Project 
C. TFCA Program Manager Funds Allocated:  $225,442 

D. TFCA Regional Funds Awarded (if applicable):   $ 0 

E. Total TFCA Funds Allocated (sum of C and D):  $225,442 

F. Total Project Cost: $327,327 
Contact:  Jason Holley, Public Works Director 
 
 Project Description:  
 
The City is currently completing the SR29 Traffic Synchronization project which will 
synchronize traffic signals to reduce peak hour congestion along SR29 between 
American Canyon Road and South Kelly Road.  The project will also synchronize the 
signal at American Canyon Road and Silver Oak Trail.  The project goal is to reduce 
congestion and improve air quality with the development and implementation of new 
signal timing plans. 
 
Because the SR29 Traffic Synchronization project is based upon a limited, one-time 
data set it is not adaptable as conditions change.  In addition, the controllers lack 
continuity and redundancy and can become uncoordinated over time – this is simply the 
nature of passive signal coordination efforts.  The City proposes to build onto the SR29 
Traffic Synchronization project by using the TFCA funds to provide the necessary 
infrastructure to continuously (actively) monitor traffic conditions.  This will allow the City 
to modify timing plans as patterns change in order to reduce congestion on an on-going 
basis. This project can be seen as a precursor to an intelligent (adaptive) transportation 
system for the SR29 Corridor. 
 
 
The project consists of installing Camera Video Detection Systems at the five 
intersections; signal interconnect cable (SIC) along SR29 from Donaldson Way to 
Eucalyptus and from Napa Junction Road to City Hall; and  a Traffic Operations Center 
at City Hall.  Project cost is estimated at $327,000. 
 
 
 
 
 
 
 



Project Cost: 
 

Item of Work Estimated Cost 
Camera Video Detection Systems $97,570 
SIC $100,000 
Traffic Operations Center $100,000 
10% Contingency $29,575 

TOTAL $327,327 
 
 
 
 
Project Schedule: 
 

Task Time 

Design Consultant selection 6 weeks 

Award Contract/Issue NTP 1 month 

PSE 3 months 

Caltrans Coordination concurrent 

Bid Process/Notice to Proceed 2 months 

Construction 2 months 

Acceptance/Issue Notice of Completion 1  month 

Project Close-out 1 month 

Total Time  
 
 
 
Project Benefits:  Benefits of the proposed project include reducing air pollution by 
reducing idling time and reducing traffic congestion.  
 
 
 



Version 1.0, updated 11/21/13

Project Number (15XXXYY) 15NAP02

Project Title SR29 Traffic Signal Interconnect Project

Project Type Code (e.g., 7a) 8a

County (2-3 character abbreviation) NAP

Worksheet Calculated By Cheryl Braulik

Date of Submission 4/7/2014

Project Sponsor

Project Sponsor Organization City of American Canyon

Public Agency? (Y or N) Y

Contact Name Jason Holley

Email Address jholley@cityofamericancanyon

Phone Number 707-647-4558

Mailing Address 4381 Broadway, Suite 201

City American Canyon

State CA

Zip 94503

Project Schedule

Project Start Date 7/1/2014

Project Completion Date 7/1/2016

Final Report to CMA 5/31/2016

General Information Tab:  Complete areas shaded in yellow.

ARTERIAL MANAGEMENT PROJECTS
FYE 2015 TFCA County Progam Manager Fund Worksheet

mailto:jholley@cityofamericancanyon
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ARTERIAL MANAGEMENT PROJECTS
FYE 2015 TFCA County Progam Manager Fund Worksheet
Version 1.0, updated 11/21/13

Calculations Tab:  Complete areas shaded in yellow.

Cost Effectiveness Inputs
# Years Effectiveness: 2
Total Project Cost: $327,327
TFCA Cost 40%: $225,442
TFCA Cost 60%: TFCA Regional Fund Proj. #: (If applicable)

Total TFCA Cost: $225,442

Emission Reduction Calculations
A B C D E F G H I J K L

Name of Arterial, Direction
Segment 
Length 
(miles)

Days/Yr. Time Period
Traffic Volume 
During Time 

Period

Travel Speed 
w/o Project

Travel Speed 
w/ Project

Percent 
Speed 

Increase

ROG 
Emission 

Reductions 
(lbs/yr)

NOx Emission 
Reductions 

(lbs/yr)

PM Emission 
Reductions 

(lbs/yr)

CO2 Emission 
Reductions 

(lbs/yr)

SAMPLE--San Pablo, Northbound 4.5 250 7AM - 9AM 7,000 21.5 25.0 16.3% 130.09 130.09 71.55 564606

SR 29 between South Kelly Rd and 
American Canyon Rd. 2.9 250 7AM - 9AM 6,000 15.2 20.0 31.6% 229.96 134.14 107.50 625480

SR 29 between South Kelly Rd. and 
American Canyon Rd. 2.9 250 4PM - 6PM 6,000 23.2 30.4 31.0% 249.12 153.30 67.45 534648
American Canyon Road between SR 
29 and Silver Oak Trail 0.13 250 7AM - 9AM 2,913 6.1 15.0 145.9% 24.61 13.45 10.51 55684

American Canyon Road between SR29 
and Silver Oak Trail 0.13 250 4PM - 6PM 3,649 36.7 40.0 9.0% 0.00 0.00 0.26 2155

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

5.0 5.0 0.0% 0.00 0.00 0.00 0

Total Emission Reductions 503.68 300.90 185.73 1217966

Cost Effectiveness Results Annual Lifetime
1. ROG Emissions 0.25 0.50 Tons
2. NOx Emissions 0.15 0.30 Tons
3. PM Emissions 0.09 0.19 Tons
4. Weighted PM Emissions 1.86 3.71 Tons
5. CO2 Emissions Reduced 608.98 1217.97 Tons
6. Emission Reductions (ROG, NOx & PM) 0.50 0.99 Tons
7. TFCA Project Cost - Cost Effectiveness (ROG, NOx & PM) $227,649 /Ton

$49,885 /Ton
8.  TFCA Project Cost - Cost Effectiveness (ROG, NOx & Weighted PM).  
THIS VALUE MUST MEET POLICY REQUIREMENTS.



Notes & Assumptions

Provide all assumptions, rationales, and references for figures used in calculations.

ADT for SR 29 - 55,000

SIC = $100,000
Traffic Operations Center - $100,000
10% contingency - $29,757
Total - $327,327

6.  ADT - 
ADT for American Canyon Road - 23,000

Camera Video Detection System - $97,570

1.  SR29 corridor between American Canyon Road and Sputh Kelly Road  is 2.92 miles. There 
are 5 signals between these two intersections being synchronized.

2.  American Canyon Road from Silver Oak Trail to SR29 is .13 miles. There is one traffic signal 
being synchronized.

3. Traffic Data is from traffic counts taken in 2013 by GHD.

4.  Cost estimate based on actual proposal (camera) and similar projects:

5.  Cost  Estimate
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Continued From:  May 1, 2014 
Action Requested:  ACTION 

 
 

NAPA COUNTY TRANSPORTATION AND PLANNING AGENCY 
TAC Agenda Letter 
_____________________________________________________________________ 

TO:      Technical Advisory Committee (TAC) 

REPORT BY: Diana Meehan, Assistant Program Planner/Administrator  
(707) 259-8327 / Email: dmeehan@nctpa.net 

SUBJECT: Countywide Pedestrian Master Plan Scope of Work – Final Draft 
_____________________________________________________________________ 
 
RECOMMENDATION 
 
That the TAC review and recommend approval of the Countywide Pedestrian Master 
Plan final draft scope of work to the NCTPA Board. 
 
EXECUTIVE SUMMARY 
 
To identify and prioritize pedestrian projects, programs and planning efforts of 
countywide significance, NCTPA will coordinate the effort to create a Countywide 
Pedestrian Master Plan. The Plan will provide the background, direction, and tools 
needed to encourage pedestrian/walking trips in Napa County and improve pedestrian 
safety for all users. 
 
FISCAL IMPACT 
 
None.   
 
BACKGROUND AND DISCUSSION 
 
To maintain consistency throughout the County and to better assist jurisdictions with 
improvements to their pedestrian systems and to take advantage of new funding 
sources NCTPA has identified the need to create a Countywide Pedestrian Master Plan. 
The plan will be an important component for the coordination of planning and 
programming pedestrian projects throughout all Napa County jurisdictions.  The plan will 
be similar to the countywide bicycle plan which was completed in 2011, but with specific 
focus on pedestrians.  Once complete, both the Countywide Bicycle Plan and 
Pedestrian Master Plan could be combined to form a complete active transportation 
plan for Napa County.  
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With funding programs such as the Active Transportation Program (ATP) looking at 
communities with a particular level of plan consistency for their projects and programs, 
having a Pedestrian Master Plan should improve the efforts towards funding projects 
throughout the County. 
 
SUPPORTING DOCUMENTS 
 
Attachments:  (1) Countywide Pedestrian Master Plan Scope of Work 
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SCOPE OF WORK 
NAPA COUNTYWIDE PEDESTRIAN PLAN  

INCLUDING PLANS FOR THE 
CITIES OF NAPA, AMERICAN CANYON, ST. HELENA, CALISTOGA AND THE 

TOWN OF YOUNTVILLE 
 
Task 1:  Evaluate Existing Conditions 

a. Review existing plans in Napa County, Cities and Town; analyze adequacy of 
existing plans especially relative to regional plans and state/federal funding 
opportunities including requirements of the Active Transportation Program, 
ADA guidelines and the Complete Streets Act of 2008. 

b. In particular review all current General Plans, Specific Plans, Circulation 
elements and existing pedestrian plans and policies.   

c. Inventory of major pedestrian facilities 
1) Status of existing pedestrian facilities, paths, and trails 

i. Location 
ii. Condition 
iii. Create GIS 

2) Inventory pedestrian programs and policies including school programs, 
local clubs, government programs and school-based programs 
(especially “Safe Routes to School”) 

 
Deliverables:  1. Provide existing conditions report, including inventory and 

description of major pedestrian infrastructure and current conditions. 
  2.  Provide GIS layer of all current and currently planned facilities 

keyed to Napa County and Cities’ base maps, including attributes 
describing, status of un-built segments (in existing plans, funded, 
under construction) condition and associated image files, integrated 
with MTC GIS system if available. 

 3. Procedure manual for NCTPA update of GIS system 
4.  Summary document citing existing pedestrian policies and plans 
within each jurisdiction.   

 
 
Task 2: Project future demand for pedestrian facilities and programs including 

a. resident, employee and tourist use  
 

Deliverables:  1. Provide a report outlining expected future demand for pedestrian 
facilities  

  2. Provide assumptions for pedestrian travel demand based on land 
use and any other factors as appropriate 

 
Task 3: Standards 

a. Identify best practices and standards for all pedestrian facilities using ADA 
Guidelines and Complete Streets Criteria 
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b. Describe urban/rural variation 
 
 
 
Task 4: Meetings, Workshops, Presentations 
 

a. Attend TAC and ATAC meetings (3-6 meetings) to plan for individual 
jurisdictional plan needs 

b. Meet with technical staff to review localized needs in each jurisdiction (6 
meetings)  

             Public- 5 public meetings: one in each jurisdiction-Include portions of  unincorporated 
areas within each jurisdiction.  

 
Deliverables:  1. Agendas, attendance lists, and summary minutes of meetings 
 
Task 5: Pedestrian Master Plan incorporating plans for County, and all Cities 

a. Identify significant pedestrian origins and destinations, including number of 
employees by location. Identify proposed corridors of connection and 
evaluate current status and future opportunities/ challenges to development of 
workable corridors 

b. Data collection for existing pedestrian trips and estimated increase in number 
of trips on major pedestrian facilities  

c. Provide rough cost estimates for construction of priority projects identified by 
the local jurisdictions  

d. Describe relationships with relevant regional plans, such as the Bay Trail and 
Bay Area Ridge Trail including links to Solano and Sonoma Counties  

e. Create new set of GIS-based maps 
f. Work specifically with jurisdictions requiring ADA transition plans including 

City of St. Helena and County of Napa. For smaller jurisdictions, this may 
involve some site visitations and manual inventory methods and assistance 
with ADA transition planning. 

g. Propose objectives and key policies in support of the system to be adopted by 
Cities/County 

h. Design a promotional/educational plan to increase pedestrian safety and 
mode share for all short trips countywide to be administered by NCTPA. 

 
Deliverables:  1. Pedestrian Master Plan for Napa County should include: 

• major countywide north-south spine  multi-use trail (Vine Trail) 
connecting the five Cities/Town from Calistoga to the City of 
American Canyon, showing links to regional trail systems: Bay 
Trail, Ridge Trail. 

• New comprehensive plans in all Napa County jurisdictions. 
 2. GIS layers of system components  
 3. New user-friendly pedestrian map including all currently built or in-

active-development system segments in two scales(including major 
pedestrian origin/destination locations):  

 a) countywide and b) detailed segments for 5 Cities/Town  
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 4. List of potential City/County objectives and policies that will support 
the implementation of the plan. 

 
 
 
Task 6: Planning Process, Prioritization and Financial Plan 

a. Outline of available fund sources to finance construction of proposed system 
segments and of system maintenance 

b. Create a template with guidelines for updating city pedestrian plans to remain 
consistent with the countywide plan 

 
Deliverables:  1. Provide a report describing funding sources available for 

construction of proposed segments of the system and for maintenance 
of the system as a whole. 

 2. Provide a countywide list of priority projects and programs  
 3. Provide an outline of project approval process 
 
Task 7: Create necessary documents for formal approvals and assist in adoption   

by Councils 
a. CEQA analysis 
b. Napa, American Canyon, Calistoga, Town of Yountville and St. Helena City 

Councils and Napa County Board of Supervisors 
c. NCTPA Board of Directors 
d. MTC – amendment  
e. Active Transportation Plan-Umbrella Document 
 

Deliverables:  1. Draft staff reports, council resolutions as necessary 
   2. Present plan to: 
    a. NCTPA Board 
    b. Napa County Board of Supervisors 
    c. Napa City Council 
    d. American Canyon City Council 
    e. St. Helena City Council 
    f. Calistoga City Council 
    g. Town of Yountville Council 
   2. CEQA analysis 

3. Draft application to Caltrans for approval of the plan as an 
“Active Transportation Plan” 
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Continued From:  May 1, 2014 
Action Requested:  INFORMATION/ACTION 

 
 

NAPA COUNTY TRANSPORTATION AND PLANNING AGENCY 
TAC Agenda Letter 
_____________________________________________________________________ 

TO:      Technical Advisory Committee (TAC) 

FROM:     Kate Miller, Executive Director 
REPORT BY: Danielle Schmitz, Senior Planner 

(707) 259-5968 / Email: dschmitz@nctpa.net 

SUBJECT: Napa Countywide Transportation Plan (CWP) Evaluation Criteria 
______________________________________________________________________ 

RECOMMENDATION 
 
That the TAC review the Napa Countywide Transportation Plan (CWP) Draft Evaluation 
Criteria and provide comment.   
 
EXECUTIVE SUMMARY 
 
As part of NCTPA’s responsibilities under the interagency agreement with the 
Metropolitan Transportation Commission (MTC), the agency is tasked with developing 
long-range countywide transportation priorities to support regional planning and 
programming efforts.  This work assists regional agencies with development of the 
Regional Transportation Plan and the Sustainable Communities Strategy (RTP/SCS) 
which is updated every four years.  NCTPA last updated the countywide transportation 
plan in 2009.       
 
NCTPA staff and its consulting team developed a new set of goals and objectives based 
upon the NCTPA Board feedback at its January 15, 2014 CWTP kickoff retreat.  The 
new goals and objectives were approved at the March 19, 2014 Board Meeting.  As part 
of an effort to make a meaningful plan the Board asked staff to create performance 
measures to go along with the goals and objectives and provide an annual progress 
report to the Board.   In an effort to ensure projects and programs included in the plan 
are consistent with the goals and objectives, staff has created a draft set of evaluation 
criteria.   
 
At the May 1, 2014, TAC meeting TAC received a draft of the evaluation criteria and 
was asked to provide comments back to NCTPA.  
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FISCAL IMPACT 
 
Is there a Fiscal Impact? None.  
 
BACKGROUND AND DISCUSSION 
 
At the January 15, 2014 Board retreat, the Board asked staff to create performance 
measures to supplement the Plan’s Goals and Objectives. A draft list of evaluation 
criteria is attached to this report for TAC’s consideration.  There are three categories 
identified:  
 

1) Project Screening Criteria 
2) Policy and Planning Considerations  
3) Combination Project and Planning Criteria  

 
TAC will use the evaluation criteria to self-evaluate their transportation projects and 
programs.  Currently jurisdictions are working on compiling their project inventory list to 
include in the Countywide Plan.  Once projects are submitted, jurisdictions can go 
through a self-evaluating processing using the evaluation criteria to select their project 
priorities.  Staff is suggesting the scoring process be a simple one (1) point for every 
objective met – there are 27 objectives in all.  NCTPA will also use the evaluation 
criteria to assess transportation policies and programs that the agency administers as 
well as transit projects and programs.     
 
At the May 1, 2014, TAC meeting staff asked the jurisdictions to provide comments.  
The evaluation criteria attached to this report incorporates comments received.  
 
SUPPORTING DOCUMENTS 
 
Attachments:  (1) CWP Evaluation Criteria  
                         (2) CWP Goals and Objectives  
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appropriate

G3O2P2:  

Implement rapid 

services in 

strategic 

locations

G3O2P3:    

Maintain 

system 

effectively  

(Needs further 

explanation)

G4O2P1:  

Support 

transportation 

for service and 

agricultural 

workers

G4O2P2:  

Improve multi-

modal access to 

employment 

center for low 

income 

neighborhoods

G4O2P3:  

Expand van 

pool and other 

commute 

options

G4O2P4:  

Expand 

transit/park 

and ride 

network

G5O2P1:  

Implement 

complete 

streets

G5O2P2:  

Expand and 

enhance transit 

G5O2P3:  

Implement 

projects that 

close gaps in 

the Class 1 and 

2 networks.

G5O2P4:  

Improve road 

infrastructure 

to make transit 

faster

G502P5:  

Implement 

marketing 

strategies that 

encourage non-

auto use and 

improve 

coordination with 

other agencies

G6O2P1:  

Preserve the 

existing system 

G601P2:  

Maintain and 

encourage the 

use of systems 

that track 

maintenance 

efforts and 

condition

G1O3P1:  

Improve mobility 

coordination 

(Centralized 

coordination of 

public 

transportation 

services with user 

groups; 

schools/Senior 

advocacy 

groups/HHS etc.)

G1O3P2:  

Improve 

information 

and marketing

G1O3P3:  

Expand or 

enhance transit

G1O3P4: 

Optimize 

service 

efficiencies

G2O3P1: 

Implement 

complete streets

G2O3P2:  

Identify & 

Prioritize 

deficiencies

G3O3P1:  

Implement State 

of Good Repair 

programs

G3O3P2:  

Implement 

technologies that 

reduce cost

G3O3P3:  

Implement 

travel demand 

strategies

G303P4:  

Advocate 

project 

streamlinin

g through 

local 

assistance 

process

G4O3P1:  

Expand shared 

vehicle program

G4O3P2:  Market 

transit and work 

with hospitality 

industry on fare 

subsidies

G4O3P3:  

Implement Bike 

Sharing

G4O3P4:  

Implement 

projects that 

support 

walkable city 

centers

G4O3P5:  

Improve non-

auto 

connectivity 

between 

cities

G5O3P1:  

Encourage 

employer 

policies that 

reduce auto use

G5O3P2: 

Encourage 

mixed use 

development 

G5O3P3:  

Participate in 

programs that 

consider 

alternative 

pricing 

mechanism to 

reduce VMT

G5O3P4:   

Implement 

systems that 

encourage 

better trip 

planning  

G5O3P5:  

Develop 

messaging and 

marketing 

programs that 

reduces VMT

G1O4P1:  Keep 

transit service 

affordable

G1O4P2: 

Expand or 

enhance Class 

1,2 & 3 bicycle 

facilities 

(Consistent 

withcCountywi

de bicycle plan)

G1O4P3:  

Implement 

technologies 

that reduce 

costs

G2O4P1:  

Develop logical 

approach to 

Measure T 

rehab/maintena

nce

G2O4P2:  

Implement 

projects on 

time and 

within budget

G3O4P1:  

Improve system 

information/  

communication 

to the public

G3O4P2:  

Improve transit 

trip planner

G3O4P3:  

Explore private 

sector options 

for system 

monitoring and 

reporting

G404P1:  

Identify pricing 

mechanisms to 

encourage off 

peak commute

G404P2:  

Implement 

highway 

messaging signs 

and systems that 

divert traffic 

G404P3:  

Stagger school 

and other start 

times

G404P4:   Work 

with employers 

to encourage 

programs that 

reduce peak 

commute 

G404P5:  

Encourage 

freight 

movement 

during off 

peak

G5O4P1:  

Expand electric 

vehicle 

charging 

network

G5O4P2:   

Invest in 

alternative fuel 

technologies 

Goal 2:  Improve system safety in order to  support all modes and 

serve all users.

Objective 1:  Provide safe access to jobs, schools, recreation and 

other daily needs for Napa’s residents and visitors.

Objective 2:    Endeavor to serve the special transportation needs 

of seniors, children and the disabled.

Objective 3:     Coordinate transportation services for disabled 

persons, seniors, children and other groups so each serves as many 

people as possible.

Objective 4:   Provide affordable transportation solutions to ensure 

access to jobs, education, goods, and services for all members of 

the community.

Objective 1:  Design roadways and other transportation facilities to 

enhance coexistence of users of all modes. (Incorporate Complete 

Streets design standards to support users of all modes)

Objective 2: Educate all roadway users so they may safely coexist.

Objective 3:  Work with Napa jurisdictions to adopt complete streets 

policies to meet the Metropolitan Transportation Commission’s funding 

eligibility requirements.

Objective 4:  Ensure Measure T roadway funds are maximized to 

improve infrastructure, as allowed under the Ordinance, to benefit all 

transportation modes.

Objective 1:  Continue to prioritize local streets and road 

maintenance, consistent with Measure T.

Objective 2:  Invest in fast and reliable bus service and 

infrastructure, so public transit is an attractive alternative to driving 

alone.

Objective 3:      Identify alternative solutions that minimize costs and 

maximize system performance.

Objective 4:  Provide real-time traffic and transportation 

information via MTC’s 511 or similar system by 2017.

Goal 1: Serve the transportation needs of the entire community 

regardless of age, income or physical ability. 

Goal 5:  Minimize the energy and other resources required to move people and 

goods.

Goal 6:  Prioritize the maintenance and rehabilitation of 

the existing system
Goal 4:  Support Napa County’s economic vitality.Goal 3: Use taxpayer dollars efficiently.

Objective 1:        Deliver Measure T projects effectively.

Objective 2:  Focus funding on maintenance priorities

Objective 3:   Improve transportation services aimed at visitors, including alternatives 

to driving.

Objective 2:   Work with employers to improve access to employment centers, as 

well as dispersed agricultural employment sites.

Objective 1:  Identify and improve key goods movement routes.

Objective 4:   Use transportation demand management techniques to shift travel from 

peak to non-peak times.

Objective 1:     Prioritize projects that reduce greenhouse gases.

Objective 2:   Increase mode share for transit, walking, and bicycling to 10% by 2035. 

(10% increase mode shift combined)

Objective 3:  Reduce the growth of automobile vehicle miles traveled (VMT) by 

shifting trips to other modes.

Objective 4:  Encourage the provision of alternative fuel infrastructure.
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G2O5P1:  

Implement 

complete streets

G2O5P2:   

Implement 

technologies 

that improve 

the operation 

of the road for 

all users

G2O5P3: Close gaps 

on existing Class 1 

path network 

(priority along Class 

I facility improves 

affordable access. 

Could expand to 

include other 

bike/ped facilities 

identified in 

bike/ped plans )

G2O5P4: 

Expand or 

enhance  transit

G3O5P1:  Identify 

and prioritize 

projects that 

signficantly 

improve the 

network and 

encourage 

community 

support

G3O5P2:  

Implement 

working group to 

evaluate 

potential revenue 

sources

G3O5P3:  Use 

polling 

techniques to 

engage the 

public

G5O5P1:  Invest 

in priority 

development 

areas that 

encourage non-

auto use

G5O5P2: 

Encourage 

mixed use 

development

G5O5P3:  

Improve 

coordination 

between 

employment 

locations and 

housing 

G3O6P1:  

Promote Napa's 

projects and 

unique 

characteristics 

within Bay Area 

and the State 

G3O6P2:  Work 

collaboratively 

with regional, 

federal, and state 

partners to fund 

large 

infrastructure 

improvements

G3O6P3:  

Advocate and 

work with north 

bay county-

partners on 

common issues

G5O6P1:  

Evaluate local 

opportunities 

to increase 

revenues

G5O6P2:  

Develop 

educational 

materials to 

inform the 

public

G5O6P3:  

Partner with 

other 

organizations 

and collaborate 

on policy and 

messaging

Key:

G=Goal

O = Objective

P = Performance Measure

Number Corresponds to the Goal, Objective, or Performance Measure Number (e.g. G2O5P2 = Goal 2, Objective 5, Performance Measure 2)

Colors:

Blue - Applies exclusively  to project screening criteria.

Yellow - Applies exclusively to policy and planning  considerations.

Green - Applies to both project screening criteria and policy/planning considerations.

Objective 6:   Develop partnerships with Caltrans, California 

Transportation Commission (CTC), Metropolitan Transportation 

Commission (MTC) and Napa’s state legislators to support 

expanded transportation funding for local mobility needs and to 

accommodate demand from regional traffic that travels through 

Napa County

Objective 5:  Explore new transportation funding sources, including 

fees associated with new development.

Objective 5:    Invest in improvements to the transportation network that serve land 

use, consistent with SB 375.[2]

Objective 5:   Prioritize projects that expand travel options for cyclists 

and pedestrians as well as those projects that improve operation and 

safety for vehicles, pedestrians, and cyclists

Objective 6:   Identify revenues that support investments in Priority Development 

Areas (PDAs).



Goal 1
 Serve the transportation needs of the 

entire community regardless of age, 

income or physical ability. 

G101P1

G101P2

G101P3

G102P1

G102P2

G102P3

G103P1

G103P2

G103P3

G103P4

G104P1

G104P2

G104P3

Goal 2  Improve system safety in order to  

support all modes and serve all users.

G201P1

G201P2

G201P3

G201P4

G202P1

G202P2

G202P3

G203P1

G203P2

G204P1

G204P2

G205P1

G205P2

G205P3

G205P4

Goal 3  Use taxpayer dollars efficiently.

G301P1

G301P2

G302P1

G302P2

G302P3

G303P1

G303P2

G303P3

G303P4

G304P1



G304P2

G304P3

G305P1

G305P2

G305P3

G306P1

G306P2

G306P3

Goal 4
 Support Napa County’s economic 

vitality.

G401P1

G401P2

G401P3

G401P4

G402P1

G402P2

G402P3

G402P4

G403P1

G403P2

G403P3

G403P4

G403P5

G404P1

G404P2

G404P3

G404P4

G404P5

Goal 5
 Minimize the energy and other 

resources required to move people and 

goods.

G501P1

G501P2

G501P3

G501P4

G501P5

G501P6

G502P1

G502P2

G502P3

G502P4

G502P5

G503P1

G502P2

G503P3

G503P4



G503P5

G504P1

G504P2

G505P1

G505P2

G505P3

G506P1

G506P2

G506P3

Goal 6
 Prioritize the maintenance and 

rehabilitation of the existing system

G601P1

G601P2

G601P3

G602P1

G602P2
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Goals and Objectives for 2015 CWTP 
Preamble:  
The goals and objects for the 2015 Napa Countywide Transportation Plan are based on the following key 
facts. 

• Napa County has a number of constraints that prevent and/or limit expanding the highway and 
road system as a means to eliminate congestion. 

• Peak travel in Napa County is often associated with visitors and commuters traveling through 
Napa to/from adjacent counties, rather than employees or residents,  

• The County’s senior population is expected to double over the next 30 years.  
• In 2010, approximately 1% of Napa County commuters biked to work, and approximately 4% 

walked to work, while 76% drove alone.1 
• Housing costs in Napa make it a challenge to provide sufficient housing stock for its growing 

work force. 
• The issues and challenges are many and the solutions must be balanced; therefore the established 

goals are considered of equal importance. 
 
Goal 1: Serve the transportation needs of the entire community regardless of age, incomeor 
physical ability.  
Objectives: 

1. Provide safe access to jobs, schools, recreation and other daily needs for Napa’s residents and 
visitors.  

2. Endeavor to serve the special transportation needs of seniors, children and the disabled. 
3. Coordinate transportation services for disabled persons, seniors, children and other groups so 

each serves as many people as possible. 
4. Provide affordable transportation solutions to ensure access to jobs, education, goods, and 

services for all members of the community. 
 

Goal 2:  Improve system safety in order to  support all modes and serve all users. 
Objectives: 

1. Design roadways and other transportation facilities to enhance coexistence of users of all modes. 
2. Educate all roadway users so they may safely coexist. 
3. Work with Napa jurisdictions to adopt complete streets policies to meet the Metropolitan 

Transportation Commission’s funding eligibility requirements.2 
4. Ensure Measure T roadway funds are maximized to improve infrastructure, as allowed under the 

Ordinance, to benefit all transportation modes. 
5. Prioritize projects that expand travel options for cyclists and pedestrians as well as those projects 

that improve operation and safety for vehicles, pedestrians, and cyclists 
 

 
  

                                                      
1 U.S. Census Bureau, 2010-2012 American Community Survey. 
2 MTC requires that jurisdictions adopt a complete streets policy and update their general plans to be consistent with 
the Complete Streets Act of 2008 in order to receive funding after FY 2015-16 OBAG programming cycle. 
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Goal 3: Use taxpayer dollars efficiently. 
Objectives: 

1. Continue to prioritize local streets and road maintenance, consistent with Measure T. 
2. Invest in fast and reliable bus service and infrastructure, so public transit is an attractive 

alternative to driving alone. 
3. Identify alternative solutions that minimize costs and maximize system performance. 
4. Provide real-time traffic and transportation information via MTC’s 511 or similar system by 

2017. 
5. Explore new transportation funding sources, including fees associated with new development.  
6. Develop partnerships with Caltrans, California Transportation Commission (CTC), Metropolitan 

Transportation Commission (MTC) and Napa’s state legislators to support expanded 
transportation funding for local mobility needs and to accommodate demand from regional traffic 
that travels through Napa County 

 
Goal 4:  Support Napa County’s economic vitality. 
Objectives: 

1. Identify and improve key goods movement routes.  
2. Work with employers to improve access to employment centers, as well as dispersed agricultural 

employment sites. 
3. Improve transportation services aimed at visitors, including alternatives to driving. 
4. Use transportation demand management techniques to shift travel from peak to non-peak times. 
  

Goal 5:  Minimize the energy and other resources required to move people and goods. 
Objectives: 

1. Prioritize projects that reduce greenhouse gases. 
2. Increase mode share for transit, walking, and bicycling to 10% by 2035.3 
3. Reduce the growth of automobile vehicle miles traveled (VMT) by shifting trips to other modes. 
4. Encourage the provision of alternative fuel infrastructure. 
5. Invest in improvements to the transportation network that serve land use, consistent with SB 

375.4 
6. Identify revenues that support investments in Priority Development Areas (PDAs). 

 
Goal 6:  Prioritize the maintenance and rehabilitation of the existing system 
Objectives: 

1. Deliver Measure T projects effectively. 
2. Focus funding on maintenance priorities. 

 

                                                      
3 Based on Plan Bay Area target.  http://onebayarea.org/plan-bay-area/targets.html, accessed on 2/10/14.  Compared 
to 2008 mode share. 
4 SB 375 requires California’s 18 metro areas to integrate transportation, land-use and housing as part of an SCS to 
reduce greenhouse gas emissions from cars and light-duty trucks.  Source: http://onebayarea.org/about/faq.html, 
accessed on 2/21/14. 

http://onebayarea.org/plan-bay-area/targets.html
http://onebayarea.org/about/faq.html
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