
Monday, November 17, 2025
5:30 PM

Napa Valley Transportation Authority
625 Burnell Street

Napa, CA 94559

JoAnn Busenbark Board Room

Active Transportation Advisory Committee (ATAC)

The Napa Valley Transportation Authority (NVTA) Active Transportation Advisory Committee (ATAC) 
meeting will be held in person. A  Zoom option will be available for members of the public to participate . 
All committee members are expected to participate in person and follow the traditional Brown Act rules.

All materials relating to an agenda item for an open session of a regular meeting of the Active 
Transportation Advisory Committee (ATAC) are posted on the NVTA website at : 
https://nctpa.legistar.com/Calendar.aspx

 PUBLIC MEETING GUIDELINES FOR PARTICIPATING VIA PHONE/VIDEO CONFERENCING

1)  To join the meeting via Zoom video conference from your PC, Mac, iPad, iPhone or Android at the 
noticed meeting time, go to https://zoom.us/join and enter meeting ID 92900898715

2)  To join the Zoom meeting by phone - dial 1-669-900-6833, enter meeting ID: 929 0089 8715  If asked 
for the participant ID or code, press #.

Public Comments
Members of the public may comment on matters within the purview of the Committee that are not on the 
meeting agenda during the general public comment item at the beginning of the meeting.  Comments 
related to a specific item on the agenda must be reserved until the time the agenda item is considered 
and the Chair invites public comment. Members of the public are welcome to address the Committee, 
however, under the Brown Act Committee members may not deliberate or take action on items not on 
the agenda, and generally may only listen.

Instructions for submitting a Public Comment are on the next page.
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Members of the public may submit a public comment in writing by emailing info@nvta .ca.gov by 12:00 
p.m. on the day of the meeting with PUBLIC COMMENT as the subject line (for comments related to an 
agenda item, please include the item number). All written comments should be 350 words or less, which 
corresponds to approximately 3 minutes or less of speaking time. Public comments emailed to 
info@nvta.ca.gov after 12 p.m. the day of the meeting will be entered into the record but not read out 
loud.  If authors of the written correspondence would like to speak, they are free to do so and should 
raise their hand and the Chair will call upon them at the appropriate time.

1.  To comment during a virtual meeting (Zoom), click the “Raise Your Hand” button (click on the 
“Participants” tab) to request to speak when Public Comment is being taken on the Agenda item.  You 
must unmute yourself when it is your turn to make your comment for up to 3 minutes.  After the allotted 
time, you will then be re-muted.  Instructions for how to “Raise Your Hand” are available at 
https://support.zoom.us/hc/en-us/articles/205566129-Raise-Hand-In-Webinar.

2.  To comment by phone, press “*9” to request to speak when Public Comment is being taken on the 
Agenda item.  You must unmute yourself by pressing “*6” when it is your turn to make your comment, 
for up to 3 minutes.  After the allotted time, you will be re-muted. 

Instructions on how to join a Zoom video conference meeting are available at : 
https://support.zoom.us/hc/en-us/articles/201362193-Joining-a-Meeting

Instructions on how to join a Zoom video conference meeting by phone are available at : 
https://support.zoom.us/hc/en-us/articles/201362663-Joining-a-meeting-by-phone

Note: The methods of observing, listening, or providing public comment to the meeting may be altered 
due to technical difficulties or the meeting may be cancelled, if needed.   

All materials relating to an agenda item for an open session of a regular meeting of the NVTA  ATAC are 
posted on the NVTA website 72 hours prior to the meeting at: https://nctpa.legistar.com/Calendar.aspx  
or by emailing info@nvta.ca.gov to request a copy of the agenda. 

Materials distributed to the members of the Committee present at the meeting will be available for public 
inspection after the meeting. Availability of materials related to agenda items for public inspection does 
not include materials which are exempt from public disclosure under Government Code sections 6253.5, 
6254, 6254.3, 6254.7, 6254.15, 6254.16, or 6254.22.

Americans with Disabilities Act (ADA): This Agenda shall be made available upon request in alternate 
formats to persons with a disability.  Persons requesting a disability -related modification or 
accommodation should contact Kathy Alexander, NVTA Deputy Board Secretary, at (707) 259-8627 
during regular business hours, at least 48 hours prior to the time of the meeting.

Note: Where times are indicated for agenda items, they are approximate and intended as estimates 
only, and may be shorter or longer as needed.

Acceso y el Titulo VI: La NVTA puede proveer asistencia/facilitar la comunicación a las personas 
discapacitadas y los individuos con conocimiento limitado del ingl és quienes quieran dirigirse a la 
Autoridad.  Para solicitar asistencia, por favor llame al número (707) 259-8627.  Requerimos que solicite 
asistencia con tres días hábiles de anticipación para poderle proveer asistencia.

Ang Accessibility at Title VI: Ang NVTA ay nagkakaloob ng mga serbisyo/akomodasyon kung hilingin 
ang mga ito, ng mga taong may kapansanan at mga indibiduwal na may limitadong kaalaman sa wikang 
Ingles, na nais na matugunan ang mga bagay-bagay na may kinalaman sa NVTA ATAC.  Para sa mga 
tulong sa akomodasyon o pagsasalin-wika, mangyari lang tumawag sa (707) 259-8627.  Kakailanganin 
namin ng paunang abiso na tatlong araw na may pasok sa trabaho para matugunan ang inyong 
kahilingan.
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1.  Call To Order

2.  Roll Call

3.  Public Comment

4.  Committee Member Comments

5.  Staff Comments

6.  STANDING AGENDA ITEMS

6.1 Executive Director's Update (Patrick Band)  (Pages 8-10)

That the ATAC receive the Executive Director's update.  Information onlyRecommendation:

6.1 Staff Report.pdfAttachments:

6.2  Safe Routes to School (SRTS) Update

6.3  Napa Valley Vine Trail Update

6.4  Active Transportation Legislative Updates*

6.5 Caltrans Update (Patrick Band) (Pages 11-20)

That the ATAC receive the monthly Caltrans update.  Information onlyRecommendation:

6.5 Caltrans Report.pdfAttachments:

Note: Where times are indicated for the agenda items they are approximate and intended 
as estimates only, and may be shorter or longer, as needed.

7.  PRESENTATIONS

7.1 Big Data and Active Transportation (StreetLight Data) 

Information onlyRecommendation:

6:10 p.m.Estimated Time:
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7.2 Michelin Mobility Intelligence (MMI) Final Report (Diana Meehan) 

That the ATAC receive the final report from the Michelin Mobility 
Intelligence study.  Information only

Recommendation:

6:25 p.m.Estimated Time:

8.  CONSENT AGENDA

8.1 Meeting Minutes of September 29, 2025 ATAC Special Meeting 

(Laura Sanderlin)  (Pages 21-23)

ATAC action will approve the September 29, 2025 Special Meeting 
Minutes.

Recommendation:

6:40 p.m.Estimated Time:

8.1 Draft Minutes.pdfAttachments:

9.  REGULAR AGENDA ITEMS

9.1 Nomination and Election of Active Transportation Advisory 

Committee Chairperson and Vice Chairperson for Calendar Year 

2026 (Patrick Band)  (Pages 24-25)

That the ATAC nominate and elect a Chair and Vice Chair for Calendar 
Year 2026.

Recommendation:

6:40 p.m.Estimated Time:

9.1 Staff Report.pdfAttachments:

9.2 ATAC Draft 2026 Work Plan and Draft 2026 NVTA Meeting 

Calendar (Patrick Band)  (Pages 26-29)

That the ATAC review the draft 2026 NVTA Board and Committee Meeting 
Calendar, and review and adopt the  2026 Work Plan.

Recommendation:

6:45 p.m.Estimated Time:

9.2 Staff Report.pdfAttachments:
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10.  FUTURE AGENDA ITEMS

11.  ADJOURNMENT

11.1  The next regularly scheduled meeting for the NVTA Active Transportation 

Advisory Committee is Monday, January 26, 2026 at 5:30 p.m.

I, Kathy Alexander, hereby certify that the agenda for the above stated meeting was posted at a location 
freely accessible to members of the public at the NVTA offices, 625 Burnell Street, Napa, CA by 5:00 
p.m., Monday, November 10, 2025.

Kathy Alexander 
____________________________________
Kathy Alexander, Deputy Board Secretary             

 
*Information will be available at the meeting
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Glossary of Acronyms 

Latest Revision: 01/22 

AB 32 Global Warming Solutions Act 
ABAG Association of Bay Area Governments 

ACFR Annual Comprehensive Financial Report 

ADA American with Disabilities Act 

APA American Planning Association 

ATAC Active Transportation Advisory Committee 
ATP Active Transportation Program 
BAAQMD Bay Area Air Quality Management District 

BAB Build America Bureau 

BART Bay Area Rapid Transit District 

BATA Bay Area Toll Authority 

BIL Bipartisan Infrastructure Law (IIJA) 

BRT Bus Rapid Transit 

CAC Citizen Advisory Committee 
CAP Climate Action Plan  
CAPTI Climate Action Plan for Transportation 

Infrastructure  
Caltrans California Department of Transportation 

CASA Committee to House the Bay Area 

CBTP Community Based Transportation Plan 

CEQA California Environmental Quality Act 

CIP Capital Investment Program 

CMA Congestion Management Agency 

CMAQ Congestion Mitigation and Air Quality 
Improvement Program 

CMP Congestion Management Program 

CalSTA California State Transportation Agency 

CTA California Transit Association 
CTP Countywide Transportation Plan  
CTC California Transportation Commission 

CY Calendar Year 

DAA Design Alternative Analyst 

DBB Design-Bid-Build 

DBE Disadvantaged Business Enterprise 

DBF Design-Build-Finance 

DBFOM Design-Build-Finance-Operate-Maintain 

DED Draft Environmental Document  

EIR Environmental Impact Report 

EJ Environmental Justice 

EPC Equity Priority Communities  

ETID Electronic Transit Information Displays 

FAS Federal Aid Secondary  
FAST Fixing America’s Surface Transportation Act 

FHWA Federal Highway Administration 

FTA Federal Transit Administration 

FY Fiscal Year 

GHG Greenhouse Gas 

GGRF Greenhouse Gas Reduction Fund 
GTFS General Transit Feed Specification 

HBP Highway Bridge Program  

HBRR Highway Bridge Replacement and 
Rehabilitation Program  

HIP Housing Incentive Program 

HOT High Occupancy Toll 

HOV High Occupancy Vehicle 

HR3 High Risk Rural Roads  
HSIP Highway Safety Improvement Program 
HTF Highway Trust Fund  
HUTA Highway Users Tax Account 

HVIP Hybrid & Zero-Emission Truck and Bus 
Voucher Incentive Program 

IFB Invitation for Bid 

ITIP State Interregional Transportation 
Improvement Program 

ITOC Independent Taxpayer Oversight Committee 

IS/MND Initial Study/Mitigated Negative Declaration 
JARC Job Access and Reverse Commute  
LCTOP Low Carbon Transit Operations Program 

LIFT Low-Income Flexible Transportation 

LOS Level of Service 

LS&R Local Streets & Roads 

LTF Local Transportation Fund  

MaaS Mobility as a Service 

MAP 21 Moving Ahead for Progress in the 21st 
Century Act 

MPO Metropolitan Planning Organization 

MTC Metropolitan Transportation Commission 

MTS Metropolitan Transportation System 

ND Negative Declaration   

NEPA National Environmental Policy Act 

NOAH Natural Occurring Affordable Housing  
NOC Notice of Completion 

NOD Notice of Determination 
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Glossary of Acronyms 

Latest Revision: 01/22 

NOP Notice of Preparation 

NVTA Napa Valley Transportation Authority 

NVTA-TA Napa Valley Transportation Authority-Tax 
Agency 

OBAG One Bay Area Grant  

PA&ED Project Approval Environmental Document 

P3 or PPP Public-Private Partnership 

PCC Paratransit Coordination Council 
PCI Pavement Condition Index 

PCA Priority Conservation Area 

PDA Priority Development Areas 

PID Project Initiation Document  
PIR Project Initiation Report 

PMS Pavement Management System  
Prop. 42 Statewide Initiative that requires a portion of 

gasoline sales tax revenues be designated to 
transportation purposes 

PSE Plans, Specifications and Estimates 

PSR Project Study Report 

PTA Public Transportation Account  

RACC Regional Agency Coordinating Committee 

RAISE Rebuilding American Infrastructure with 
Sustainability and Equity 

RFP Request for Proposal 

RFQ Request for Qualifications 

RHNA Regional Housing Needs Allocation  
RM 2 Regional Measure 2 Bridge Toll 

RM 3 Regional Measure 3 Bridge Toll 

RMRP Road Maintenance and Rehabilitation 
Program 

ROW (R/W) Right of Way  

RTEP Regional Transit Expansion Program 

RTIP Regional Transportation Improvement 
Program 

RTP Regional Transportation Plan 

SAFE Service Authority for Freeways and 
Expressways 

SAFETEA-LU Safe, Accountable, Flexible, and Efficient 
Transportation Equity Act-A Legacy for Users 

SB 375 Sustainable Communities and Climate 
Protection Act 2008 

SB 1 The Road Repair and Accountability Act of 
2017 

SCS Sustainable Community Strategy 

SHA State Highway Account 

SHOPP State Highway Operation and Protection 
Program  

SNTDM Solano Napa Travel Demand Model  

SR State Route 

SRTS Safe Routes to School 

SOV Single-Occupant Vehicle 

STA State Transit Assistance 

STIC Small Transit Intensive Cities 

STIP State Transportation Improvement Program 

STP Surface Transportation Program 

TAC Technical Advisory Committee 
TCM Transportation Control Measure 

TCRP Traffic Congestion Relief Program 

TDA Transportation Development Act 

TDM Transportation Demand Management 
 Transportation Demand Model 

TE Transportation Enhancement  

TEA Transportation Enhancement Activities 

TEA 21 Transportation Equity Act for the 21st Century 

TFCA Transportation Fund for Clean Air 

TIP Transportation Improvement Program 

TIFIA Transportation Infrastructure Finance and 
Innovation Act  

TIRCP Transit and Intercity Rail Capital Program 

TLC Transportation for Livable Communities 

TLU Transportation and Land Use 

TMP Traffic Management Plan 

TMS Transportation Management System 

TNC Transportation Network Companies 

TOAH Transit Oriented Affordable Housing  
TOC Transit Oriented Communities 

TOD Transit-Oriented Development 

TOS Transportation Operations Systems 

TPA Transit Priority Area  
TPI Transit Performance Initiative 

TPP Transit Priority Project Areas 

VHD Vehicle Hours of Delay 

VMT Vehicle Miles Traveled 
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November 17, 2025 

ATAC Agenda Item 6.1 
Continued From: New  

Action Requested:  INFORMATION 
 
 
 

NAPA VALLEY TRANSPORTATION AUTHORITY 
Active Transportation Advisory Committee Agenda Memo 
______________________________________________________________________ 

TO:      Active Transportation Advisory Committee (ATAC) 

FROM:     Danielle Schmitz, Executive Director 
REPORT BY: Danielle Schmitz, Executive Director 

(707) 259-5968 / Email: dschmitz@nvta.ca.gov 

SUBJECT: Executive Director Report 
______________________________________________________________________ 

RECOMMENDATION 
 
That the Napa Valley Transportation Authority (NVTA) Active Transportation Advisory 
Committee receive the Executive Director Report. 
 
BACKGROUND 
 
Personnel  
New Hire - On October 27th NVTA welcomed a new Bilingual Outreach Coordinator, Zaira 
Renteria. Zaira will be working under Rebecca Schenck in the Transit Department on 
various transit and transportation programs including transit travel training, and the 
VCommute program, etc.  She will also be assisting with outreach events and working 
alongside communications.  Zaira comes to NVTA from Abode services working as a 
Family Outreach Coordinator working with the unhoused. Welcome Zaira!  
 
Local Update 

• Bus Animal Naming Contest – NVTA is inviting elementary school students to 
name its electric fleet mascots - the owl, hawk, butterfly and bee. The contest will 
launch on September 15th with a winning name selected for each animal on 
October 31st.  Winning students will be treated to a special bus experience, 
receive a basket of Vine Transit prizes, and celebrate with a pizza party for their 
class.  

Regional Update  
• MTC and the Association of Bay Area Governments (ABAG) have created a new 

Community Advisory Council which will replace the previous Policy Advisory 
Council.  Made up of 27 residents with diverse perspectives, the Council advises 

          8



NVTA - ATAC                                             Agenda Item 6.1 
                                                                                                            November 17, 2025 
                                                          Page 2 of 3 
____________________________________________________________________________________ 
 

MTC and ABAG on issues related to housing and land use, transportation and the 
environment.  Each county will have representation on the Council.  

• MTC held their annual Commission Workshop on October 22nd and 23rd in Walnut 
Creek.  Topics of discussion were the upcoming One Bay Area Grant cycle which 
is the federal surface transportation block grant, Surface Transportation Program 
and Congestion Management Air Quality (STP/CMAQ) funding that comes to the 
local jurisdictions through MTC.  The overall funding is expected to be reduced 
from OBAG 3 due to dwindling highway trust fund receipts, as well as reduction in 
some additional one-time monies that were rolled into OBAG 3.  The commission 
also spent a good amount of time discussing Transit Oriented Community policy, 
which is very controversial but is tied to some of the transportation funds MTC 
programs, so it was a lengthy discussion. 

 
State Legislation  
 

• SB 63 (Wiener/Arreguin) – On October 13th Governor Newsom signed the 
Transportation Revenue Measure enabling legislation – the legislation would 
authorize placement on the November 2026 ballot a 14-year ½ cent sales tax to 
sustain and improve public transportation. Even though the measure is focused 
on the 5 large counties, there are rider focused improvements included in the 
revenue measure that will be applied Bay Area wide.  In addition, Vine transit 
service connects to many of the regional systems like BART that will benefit from 
this measure.  

• Senate Bill 697 (Wilson) was signed by the Governor on October 8th, authorizing 
the State Route 37 Sears Point–Mare Island Improvement Project to proceed 
with limited take of fully protected species necessary for construction. This is a 
significant milestone for the corridor and reflects the strong partnership among 
the four North Bay counties, Caltrans, and MTC.  Under this legislation, the 
construction window can extend beyond the previous 10–12 week seasonal limit, 
allowing work to continue without lengthy interruptions tied to fully protected 
species timelines. This will enable more efficient project delivery, shorten overall 
construction duration, and help advance long-awaited improvements to this 
critical corridor. 

 

Federal Update  

• Government Shutdown – The Federal Transit and Federal Highway Agency staff 
are funded through the Highway Trust Fund and those departments are still open 
and staff is not furloughed. Although standard operations are reported to be active, 
the US Department of Transportation relies on other departments to review and/or 
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NVTA - ATAC                                             Agenda Item 6.1 
                                                                                                            November 17, 2025 
                                                          Page 3 of 3 
____________________________________________________________________________________ 
 

approve transportation projects like the US Dept. of Labor which has to give 
approval for contracts, or the EPA which must provide environmental approval 
(NEPA). Many of the departments that intersect the Department of Transportation 
are furloughed right now, which will affect transportation projects. This is not our 
first government shutdown, we have weathered these storms before, over the long-
term we are coordinating with our partners, Caltrans, and MTC to understand what 
long-term impacts this may have if the shutdown were to last beyond a couple 
months.  

 

ATTACHMENTS 
 
None 
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November 2025 NVTA - Caltrans Report 

RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

1 of 7 

PROJECT INITIATION REPORT 

EA 4Y400 

Operational Improvement; NAPA 121 PM 7.2 at Hennessy Drive in the City of Napa 

Scope: Operational Improvement 

EA 2Q510 - Nominated in 2026 SHOPP 

Pavement Rehab; NAPA 29 PM 42.1/48.6 in County of Napa 

Scope: Pavement rehabilitation and Safety Improvements 

EA 0W750 

Intersection Improvement; NAPA 29 PM 28.485 at Pope St. in the City of St. Helena 

Scope: Intersection Improvement 

EA 1X750 

Garnett Creek Bridge Replacement; NAPA 29 PM 39.08 in the City of Calistoga 

Scope: Bridge Replacement 

EA 1X760 - Nominated in 2026 SHOPP 

Garnett Creek Branch Bridge Replacement; NAPA 29 PM 38.96 in the City of Calistoga 

Scope: Bridge Replacement 

Target Delivery Year: FY 2022/2023 

ENVIRONMENTAL 

EA 2W880 

Pavement Preservation; NAP 128 PM 4.56/19.10 in County of Napa from R29 to Knoxville Road 

Scope: Pavement Preservation 
Cost Estimate: $13.8 M Construction Capital 

Schedule: PAED: 10/2026 PS&E: 01/2028 RWC: 4/2028 RTL: 5/2028 

EA 4W370 

Bridge Scour Mitigation; NAPA 29 PM 6.99 in County of Napa at the Napa River BOH (aka George Butler Bridge) 

Scope: Scour Mitigation, Seismic Retrofit, Bridge Rail upgrade. 
Cost Estimate: $14.6 M Construction Capital 

Schedule: PAED: 10/2027 PS&E: 4/2029 RWC: 5/2029 RTL: 7/2029 

EA 4Q010 

NAPA 29 PM 0.6/R2.5 in City of American Canyon 

Scope: Multi-Modal Corridor Improvements 
Between Napa Junction Rd and American Canyon Rd 

Cost Estimate: $ 53.1 M Construction Capital 

Schedule: PSR/PDS: 2/6/2023 PAED: 7/2026 PS&E: 12/2027 RWC: 6/2028 RTL: 6/2028 

A PAED coop agreement is executed on 2/29/2024 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 

November 17, 2025
ATAC Item 6.5

Continued From:New
Action Requested: Information
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November 2025 
NVTA - Caltrans Report 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 

PSE (Plans, Specifications, and Estimate) 
CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

PAED (Project Approval/ Environmental Document) 
RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

2 of 7 

EA 0J890 

5-Way Intersection; NAPA 121-PM 7.3 in City of Napa

Scope: Intersection Improvement 
At the intersection of Rt 121, Third St, East Ave and Coombsville 

Cost Estimate: $34.95 M Construction Capital ($3.90 M SHOPP Contribution) 

Schedule: DED: 08/28/2025 PAED: 5/2026 PS&E: 4/2028 RWC: 4/2028 RTL: 4/2028 

A coop agreement is executed on 8/28/2023 

EA 0X110 

Napa Valley Vine Trail Gap Closure; NAPA 29 PM 19.00/29.25 in County of Napa 

Scope: Construct Class 1 & Class III Bicycle Facilities 

From California Drive in the Town of Yountville to Pratt Ave 

Cost Estimate: $25.3 M Construction Capital 

Schedule: DED: 10/2025 PAED: 3/2026 PS&E: 2/2027 RWC: 9/2027 RTL: 11/2027 

 DESIGN 

EA 2W370 

Major Damage; NAPA 29 PM 42.57 in County of Napa 

Scope: Replace failed netting with new netting, remove debris, and install additional erosion control. 

Cost Estimate: $1.8 M Construction Capital 

Schedule: PAED: 4/28/2025 PS&E: 1/2026 RWC: 2/2026 RTL: 3/2026 

EA 4AA30 

Storm Damage; NAPA 128 PM 12.5 in County of Napa 

Scope: Storm Damage Restoration – Install Soil Nail Wall 

Cost Estimate: $5.3 M Construction Capital 
Schedule:  PAED: 12/18/2024  PS&E: 08/2026 RWC: 9/2026 RTL: 10/2026 

EA 0Q800 

Major Damage; NAPA 121 PM 6.9/12.1 in County of Napa 

Scope: Permanent Restoration; Inject grout at sinkhole and install drainage 

Cost Estimate: 1 M Construction Capital 

Schedule: PA&ED: 10/2024 PS&E: 1/2026 RWC: 02/2026 RTL: 03/2026 

EA 0Q82A 

Mitigation & Bio Monitoring for Storm Damage; NAPA 29 PM 11.6/13.0 in County of Napa 

Scope: Environmental mitigation at Multiple Locations 
Cost Estimate: 253K Construction Capital 

Schedule: PS&E: 3/2026 RWC: 3/2026 RTL: 5/2026
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November 2025 
NVTA - Caltrans Report 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 

PSE (Plans, Specifications, and Estimate) 
CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

PAED (Project Approval/ Environmental Document) 
RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

3 of 7 

EA 0Q79A 

Mitigation & Bio Monitoring for Storm Damage; NAPA 121 PM 13.37/20.73 (5 locations) in County of Napa 

Scope: Construct RSP at five slip-out locations. 
Cost Estimate: $600 K Construction Capital 

Schedule: PS&E: 4/2027 RWC: 6/2027 RTL: 6/2027 

EA 4AC80 

Pavement Rehab; NAPA 29 PM 0.0/7.0 in American Canyon & County of Napa 

Scope: Pavement rehabilitation 

Cost Estimate: $18.91 M Construction Capital 

Schedule: PAED: 6/28/2024 PS&E: 9/2026 RWC:10/2026 RTL: 11/2026 

EA 4AC90 

Safety; Various Locations in County of Napa 

Scope: Install/ Upgrade Horizontal Alignment Warning Signs 

Cost Estimate: $4.47 M Construction Capital 

Schedule: PAED: 6/21/2024 PS&E: 6/2025 RWC: 6/2025 RTL: 6/2025 

EA 4J820 

Tulucay Creek Bridge Replacement; NAPA 121 PM 5.9 in City of Napa 

Scope: Bridge Replacement 
Cost Estimate: $15.6M Construction Capital 

Schedule: DED: 06/30/2022 PAED: 03/27/2023 PS&E: 05/2027 RWC: 07/2027 RTL: 08/2027 

 EA 0Q790 

Storm Damage; NAPA 121 PM 13.37/20.73 (5 locations) in County of Napa 

Scope: Construct RSP at five slip-out locations. 
Cost Estimate: $2.4 M Construction Capital 

Schedule: PAED: 02/9/2023 PS&E: 04/16/2025 RWC: 04/24/2025 RTL: 05/05/2025 

EA 1Q620 

Pavement Rehab; NAPA 121 PM 4.47/10.7 in City of Napa 

Scope: Pavement repair. 

Cost Estimate: $39.6 M Construction Capital 

Schedule: PAED: 06/30/2022 PS&E: 06/2027 RWC: 08/2027 RTL: 08/2027 

EA 2J88U 

No-Name Creek Bridge: NAPA 29-PM 42.83 in County of Napa 

Scope: Sub-structure rehabilitation and scour mitigation at one bridge 

Cost Estimate: $2.20M Construction Capital 

Schedule: PAED: 2/1/2019 PS&E: 10/09/2025 RWC: 10//09/2025 RTL: 10/13/2025
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November 2025 
NVTA - Caltrans Report 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 

PSE (Plans, Specifications, and Estimate) 
CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

PAED (Project Approval/ Environmental Document) 
RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

4 of 7 

   EA 4J830 

Hopper Slough Creek; NAPA 128 PM 5.1 in County of Napa 

Scope: Bridge Replacement 

Cost Estimate: 12.2 M Construction Capital 

Schedule: DED: 03/18/2022 PAED: 06/29/2022 PS&E: 05/2027 RWC: 07/2027 RTL: 08/2027 

EA 2W430 

Napa Forward Intersection Improvements; NAPA 29 PM 22.72 in County of Napa 

Scope: Operational and Safety Improvements at the intersection of Oakville Cross Rd and 

Rutherford Rd 

Cost Estimate: $8.5 M Construction Capital 

Schedule: DED: 01/31/2024 PAED: 05/16/2025 PS&E: 06/2026 RWC: 07/2026 RTL: 07/2026 

EA 4J411 

Revegetation mitigation and monitoring; NAPA 29 PM 1.7/PM 5.1 in American Canyon 

Scope: Plant establishment and monitoring work for drainage improvement EA 4J410 at 
Rio Del Mar 

Cost Estimate: $0.91 M Construction Capital 

Schedule: PS&E: 02/4/2025 RWC: 02/11/2025 RTL: 04/9/2025 

EA 0K63A 

Plant Establishment and Environmental Mitigation; NAPA 29 PM 1.7/PM 5.1 in County of Napa 

Scope: Plant establishment and environmental mitigation and monitoring work for bridge rail upgrade EA 0K630 

In and near Yountville, at Dry Creek Bridge, Perfume Creek Bridge and California Drive UC. 

Cost Estimate: $0.31 M Construction Capital 

Schedule: PS&E: 03/18/2025 RWC: 04/02/2025 RTL: 04/21/2025 

EA 4W940 

Devlin/ Soscol Ferry Roundabout; NAPA 221-PM 0.00 in County of Napa 

Scope: Construct Roundabout (DEER – Oversight by Napa County) 
Cost Estimate: $4.057M Construction Capital 

Schedule: PS&E: 07/16/2025 RWC: 10/2025 RTL: 11/2025 
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November 2025
NVTA - Caltrans Report 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 

PSE (Plans, Specifications, and Estimate) 
CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

PAED (Project Approval/ Environmental Document) 
RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

5 of 7 

CONSTRUCTION 

EA 2Q610 

Pavement Rehab; NAPA 29 PM R7.3/13.5 in County of Napa 

Scope: Pavement rehabilitation. 
Cost Estimate: $23.3M Construction Capital 

Schedule: PAED: 04/20/2022 PS&E: 04/2024 RWC: 04/2024 RTL: 05/2024 AC: 11/27/2024 CCA: 11/2026 

Awarded Contractor: Granite Rock Company 

EA 0Q820 

Storm Damage; NAPA 29 PM 11.6/13.0 in City of Napa 

Scope: Repair Culvert and stabilize the roadway at Lincoln Ave 

Cost Estimate: $24.475M Construction Capital 
Schedule: PAED: 09/10/2021 PS&E: 11/2023  RWC: 11/2023 RTL: 12/2023 AC: 10/2024 CCA: 12/2026 

EA 0Q830 

Storm Damage; NAPA 29 PM 46.1 in County of Napa 

Scope: Construct CIDH segmented pile wall at slip out 

Cost Estimate: $1.7M Construction Capital 

Schedule: PAED: 06/29/2022 PS&E: 1/11/2024 RWC:1/11/2024 RTL: 1/22/2024 AC: 07/12/2024 CCA:03/2026 

EA 3Q760 

Rumble Strips; NAPA 29, 121 & 128 Various Locations in County of Napa 

Scope: Construct rumble strips at seven locations. 

Cost Estimate: $3.3M Construction Capital 

Schedule: PAED: 12/31/2021 RTL: 6/26/2023 AWD: 2/29/2024 AC: 03/27/2024 CCA 12/31/2024 EP: 12/2025 

EA 0K630 

Bridge Rails; NAPA 29 PM 16.48/19.04 in County of Napa 

Scope: Upgrade / Replace Bridge Rails in 3 Bridges 

Cost Estimate: $4.7M Construction Capital 

Schedule: PAED:10/22/2020 PS&E:12/02/2022 RWC:12/05/2022 RTL:12/05/2022 AC: 07/14/2023 CCA:12/2025 

EA 0Q810 

Storm Damage; NAPA 121 PM 16.0/16.1 in County of Napa 

Scope: Repair pavement, replace drainage systems and upgrade guardrail. 

Cost Estimate: $1.3M Construction Capital 

Schedule: PAED: 02/02/2022 RTL: 06/26/2023 AWD: 12/29/2023 AC: 1/23/2024 CCA:12/2/2024 EP: 12/2025 

Awarded Contractor: Argonaut Constructors 
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November 2025 
NVTA - Caltrans Report 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 

PSE (Plans, Specifications, and Estimate) 
CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

PAED (Project Approval/ Environmental Document) 
RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

6 of 7 

EA 4J410 

Drainage Improvement; NAPA 29 PM 1.7/5.1 in City of American Canyon 

Scope: Rehabilitate Culverts 
Cost Estimate: $3.3M Construction Capital 

Schedule: PAED: 2/4/2020 RTL: 10/3/2022 AWD: 3/21/2023 AC: 04/07/2023 CCA: 11/2025 

Awarded Contractor: Terracon Constructors Inc. 

EA 0Q690 

Storm Damage; NAPA 12 PM 2.1/2.6 in County of Napa 

Scope: Construct Rock Slope Protection (RSP) to prevent further slope washout and pavement repair 

Cost Estimate: $1.2M Construction Capital 

Schedule: PAED:12/1/2020 RTL: 06/24/2022 AWD: 3/21/2023 AC: 03/03/2023 CCA: 10/30/2024 EP: 12/2026 

EA 1G43A 

Env. Mitigation at Conn Creek; NAPA 128 PM R7.4 on Silverado Trail in County of Napa 

Scope: Environmental mitigation, monitoring and report at Conn Creek 

Cost Estimate: $0.2M Construction Capital 

Schedule: PAED: 10/5/2015  PS&E: 6/28/2021 RWC: 08/10/2021 RTL: 08/23/2021 AC: 07/26/2022 CCA: 10/2031 

 EA 28120 

Soscol Junction Improvement; NAPA 29 PM 5.0/7.1 and NAPA 221 PM 0.0/0.7 in County of Napa 

Scope: Construct New Interchange at SR 221/29/12 

Cost Estimate: $36.7M Construction Capital 

Schedule: PAED: 2/13/2020 PSE: 08/26/2021 RWC: 08/25/2021 RTL: 08/26/21 AC: 05/13/2022 CCA: 11/2026 

EA 2Q260 

Napa Valley Vine Trail; NAPA 29-PM 33.4/37.9 in County of Napa 

Scope: Construct Class 1 Multiuse Path 

Cost Estimate: $13.2M Construction Capital 

Schedule: DED: 6/17/2020 PAED: 01/15/2021 PS&E: 12/10/2021 RWC: 12/10/2021 RTL: 12/10/2021 

AWD: 5/20/2022 (Ghilotti Construction Company) AC: 06/15/2022 CCA: 11/2025 

EA 3G64A 

Env. Mitigation & Plant Establishment at Napa River Bridge; NAPA 29 PM 37.0 in City of Calistoga 

Scope: Environmental mitigation at Napa River Bridge 
Cost Estimate: $0.5M Construction Capital 

Schedule: PAED: 2/9/2015 RTL: 5/29/2019 AWD: 3/26/2020 (Hanford Applied) AC: 05/28/2020 CCA: 12/2028 

EA 4G210 

Widen Roadway at Huichica Creek; NAPA 121-PM 0.75 in County of Napa 

Scope: Remove existing triple box culverts and replace with a new single span bridge 

Cost Estimate: $8.7M Construction Capital 

Schedule: PAED: 4/9/2018 RTL: 12/8/2020 AWD: 5/19/2021 (Gordon Ball Inc) CCA: 04/30/2024 EP: 9/2026 
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November 2025
NVTA - Caltrans Report 

------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document) 

PSE (Plans, Specifications, and Estimate) 
CCA (Construction Contract Acceptance) 
AWD (Award Contract) 

PAED (Project Approval/ Environmental Document) 
RWC (Right of Way Certification) 
ADV (Advertise Contract) 

RTL (Ready to List) 
BO (Bid Open) 

7 of 7 

EA 4G21A 

Env. Mitigation at Huichica Creek; NAPA 121-PM 0.75 in County of Napa 

Scope: Environmental mitigation, monitoring and report at Huichica Creek 

Cost Estimate: $1.0M Construction Capital 
Schedule: PAED: 4/9/2018 RTL: 06/9/2023 AWD: 11/28/2023 AC: 12/20/2023 CCA: 06/2033 

EA 4G84A 

Capell Creek Bridge Env Mitigation; NAPA 128-PM 20.2 in County of Napa 

Scope: Environmental Permit Mitigation & Plant Establishment to Bridge Replacement 

Cost Estimate: $0.5M Construction Capital 
Schedule: PAED: 6/16/2016 RTL: 05/23/2022 AWD: 11/17/2022 CCA: 11/2031 

EA 0K000 

ADA Compliance; NAPA 29 PM 0.23/14.6 in County of Napa 

Scope: Upgrade Pedestrian Facilities 
Cost Estimate: $2.1M Construction Capital 

Schedule: PAED: 7/1/2019  RTL: 09/22/2021 AWD: 03/17/2022 AC: 04/08/2022 CCA: 6/28/2024 EP: 04/01/2025 

ACTION ITEMS 
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 Caltrans District 4 Active Projects in Napa County- November 2025

MapID Project Phase EA Rte Postmile Scope Construction
Capital PAED RTL Construction

Begin
Construction

End
1 PID 2Q510 29 36.8/48.6 Pavement rehabilitation TBD TBD 05/2030 12/2030 05/2031

2 PID 4Y400 121 7.2/7.2 Intersection Improvement TBD TBD TBD TBD TBD

3 PID 0W750 29 28.485/28.485 Intersection Improvement TBD TBD TBD TBD TBD

4 PID 1X750 29 39.08 Garnett Creek Bridge Replacement TBD TBD TBD TBD TBD

5 PID 1X760 29 38.96 Garnett Creek Branch Bridge Replacement $18.1M 10/2029 10/2032 04/2033 12/2034

6 Environmental 2W880 128 4.56/19.1 Napa City Pavement Preservation $13.8M 10/2026 05/2028 03/2029 11/2038

7 Environmental 4W370 29 6.99/6.99 Bridge Scour Mitigation $23.4M 10/2027 07/2029 01/2030 01/2031

8 Environmental 4Q010 29 0.69/R2.054 Multi-Modal Corridor Improvements $53.1M 07/2026 06/2028 01/2029 06/2030

9 Environmental 0J890 121 7.20/7.40 Intersection Improvement $18.0 M
( $1.0M SHOPP  5/1/2026  4/30/2028  12/1/2028 12/2030

10 Environmental 0X110 29 19.00/29.25 Napa Valley Vine Trail gap closure project $25.3M 03/2026 11/2027 05/2028 07/2029

11 Design 2W430 29 19.70/24.60 Operational and Safety Improvements $8.55M 5/16/2025 07/2026 09/2026 08/2028

12 Design 2W370 29 42.57 Replace failed netting with new netting, remove debris, and install 
additional erosion control. $1.8M 4/28/2025 03/2026 02/2027 05/2028

13 Design 0Q800 121 6.9/12.1 Permanent Restoration; Inject grout at sinkhole and install drainage $997K 10/15/2024 03/2026 12/2026 12/2027

14 Design 4AA30 128 12.5 Storm Damage Restoration $5.3M 12/18/2024 10/2026 05/2027 06/2028

15 Design 4AC80 29 0.0/7.0 Pavement rehabilitation $18.9M 6/28/2024 11/2026 06/2027 01/2028

16 Design 4AC90 VAR Var Install/ Upgrade Horizontal Alignment Warning Signs $5.56M 6/21/2024 06/2025 12/2025 04/2028

17 Design 4J820 121 5.9 Bridge Replacement $15.6M 3/27/2023 08/2027 02/2028 12/2030

18 Design 0Q790 121 13.37/20.73 Construct RSP at five slipout locations. $4.3M 2/9/2023 5/5/2025 02/2028 12/2028

19 Design 1Q620 121 4.47/10.7 Pavement repair $35M 6/30/2022 08/2027 03/2028 06/2029

20 Design 2J88U 29 42.83 Sub-structure rehabilitation and One Bridge scour mitigation $2.2M 2/1/2019 10/2025 04/2026 04/2028

21 Design 4J830 128 5.1 Bridge Replacement $12.2M 6/29/2022 08/2027 02/2028 12/2030

22 Design 0Q82A 29 11.6/13 Lincoln Ave Mitigation & Bio Monitoring $253K N/A 05/2026 10/2026 09/2030

23 Design 0K63A 29 16.5/19.00 Plant Establishment and Environmental Mitigation $265K N/A 4/21/2025 10/2025 06/2028

24 Design 4J411 29 1.7/5.1 Sheehy Xrk Plant Mitigation $910K N/A 4/9/2025 09/2025 12/2035

25 Design 0Q79A 121 13.4/20.7  Env Mitigation for 0Q790 $600K N/A 06/2027 12/2027 12/2036

26 Design 4W940 221 0 Devlin/ Soscol Ferry Roundabout 4.057M 12/17/2021 11/2025 05/2026 10/2027

27 Construction 2Q610 29 R7.3/13.5 Pavement rehabilitation. $23.3M 4/20/2022 5/3/2024 11/27/2024 11/2026

28 Construction 0Q820 29 11.6/13.0 Repair Culvert and stabilize the roadway. $24.47M 9/10/2021 12/4/2023 10/1/2024 12/2026

29 Construction 0Q830 29 46.1 Construct CIDH segmented pile wall at slipout $1.7M 6/29/2022 1/22/2024 7/12/2024 03/2026

30 Construction 3Q760 29 Var Construct rumble strips at seven locations. $3.3M 12/31/2021 6/26/2023 3/27/2024 12/31/2024

31 Construction 0K630 29 16.48/19.04 Upgrade / Replace Bridge Rails $4.7M 10/22/2020 12/5/2022 7/14/2023 11/2025

32 Construction 0Q810 121 16.0/16.1 Repair pavement, replace drainage systems and upgrade guardrail. $1.3M 2/2/2022 6/26/2023 1/23/2024 12/2/2024

33 Construction 4J410 29 1.7/5.1 Rehabilitate Culverts $3.3M 2/4/2020 10/3/2022 4/7/2023 11/2025
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 Caltrans District 4 Active Projects in Napa County- November 2025

34 Construction 0Q690 12 2.1/2.6 Construct Rock Slope Protection (RSP) to prevent further slope washout 
and pavement repair $1.2M 12/1/2020 6/24/2022 3/3/2023 10/30/2024

35 Construction 1G43A 128 R7.4 Environmental mitigation, monitoring and report at Conn Creek $0.2M 10/5/2015 8/23/2021 7/26/2022 10/2031

36 Construction 28120 29 5.45/R6.7 Construct New Interchange at SR 221/29/12 $36.7M 2/13/2020 8/26/2021 5/13/2022 11/2026

37 Construction 2Q260 29 29.24/35.34 Construct Class 1 Multiuse Path 13.2M 11/6/2020 12/10/2021 6/15/2022 10/2025

38 Construction 0K000 29 0.23/14.6 Upgrade Pedestrian Facilities $2.1M 7/1/2019 9/22/2021 4/8/2022 6/28/2024

39 Construction 3G64A 29 37.0 Environmental mitigation at Napa River Bridge $0.5M 2/9/2015 5/29/2019 5/28/2020 12/2028

40 Construction 4G210 121 0.75 Remove existing triple box culverts and replace with a new single span 
bridge $8.7M 4/9/2018 12/8/2020 6/10/2021 4/30/2024

41 Construction 4G21A 121 0.75 Environmental mitigation, monitoring and report at Huichica Creek $1M 4/9/2018 6/9/2023 12/20/2023 6/30/2033

42 Construction 4G84A 128 20.2 Environmental Permit Mitigation & Plant Establishment to Bridge 
Replacement $0.5M 6/16/2016 5/23/2022 12/21/2022 11/17/2031
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**Special Meeting** 

Napa Valley Transportation Authority 

November 17, 2025 
ATAC Item 8.1 

Continued From: New 
Action Requested: Approve 

Napa Valley Transportation Authority 
625 Burnell Street 
Napa, CA 94559 

Meeting Minutes 
Active Transportation Advisory Committee (ATAC) 

JoAnn Busenbark Board Room 
Monday, September 29, 2025 5:30 PM 

1. Call To Order

Chair Rabinowitz called the meeting to order at 5:31pm. 

2. Roll Call
Present: 5 -  Michael Rabinowitz 

Barry Christian 
Jason Dominici 
Aaron Heth 
Thomas Gorton 

Absent: 2 -  Katherine Kittel 
Jonathan Schellin 

3. Public Comment

None 

4. Committee Member Comments

Member Dominici reported feedback on the new separated bicycle lane on Browns Valley Road 
and challenge with vehicles having obstructed vision when pulling out to enter the road. 

Member Christian reported a recent community event that celebrated the Tuteur family for  
donating an easement above Skyline Park which provides a through trail to be completed next 
year. 

Member Heth reported recent collaborative efforts of City of Calistoga, Caltrans and NVTA to 
install stop signs on a pedestrian crossing on Highway 29 North entering Calistoga. 

5. Staff Comments

None 

6. STANDING AGENDA ITEMS

6.1 Executive Director's Update (Danielle Schmitz) (Pages 8-9)  
Attachments: 6.1 Staff Report.pdf 

Information only/No action taken 
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 **Special Meeting** 
  

  
Napa Valley Transportation Authority  

 
 

6.2  Safe Routes to School (SRTS) Update 
  
 Report by Carlotta Sainato of recent SRTS activities, including upcoming community events.  
 
 Public comment by Shawn Casey-White suggested partnering with local law enforcement to  
 support walk and bike to school program efforts. 
 
6.3  Napa Valley Vine Trail Update 
  
 Report by Shawn Casey-White of recent Vine Trail project activities, including maintenance  
 efforts, new interactive phone app and digital gateway installations. 
 
 Member Gorton commented on Vine Trail signage challenges at the Trancas and Redwood Road  
 intersection. 
 
6.4  Active Transportation Legislative Updates* 
 
 
 Report by Patrick Band, highlighting bills that impact active transportation efforts: AB366,  
 AB891, SB63, SB79 and SB720. 
 
6.5 Caltrans Report (Patrick Band)  (Pages 10-19)   
 Attachments: 6.5 Caltrans Report.pdf 
  
 Report by Patrick Band, noted a new project map that will continue to be incorporated with  
 Caltrans updates. 
 
 Public comment by TC Hulsey, inquiring about improvement design plans for area surrounding  
 Maxwell Bridge. 
 
 
7.  PRESENTATIONS 
 
 
7.1 City of American Canyon Active Transportation Projects Update (Erica Ahmann  
 Smithies) 
 
 Information only 
 
 Member Christian commented on benefits of Green Island Road improvement projects and  
 raised concern over project delays impacting safety for the incomplete segment. 
 
 Public comment by TC Hulsey, frequent bicycle user of the Green Island Road and appreciates  
 the improvement efforts being put forth by the City of American Canyon. 
 
7.2 Brown Act Overview (Laura Sanderlin)   
 Presentation by Laura Sanderlin, providing committee with roles and responsibilities of  
 members and requirements of Brown Act compliance. 
 
 
8.  CONSENT AGENDA 
 
 
 Motion moved by CHRISTIAN, SECONDED by DOMINICI to APPROVE Agenda Item 8.1 meeting  
 minutes of the July 28, 2025 ATAC. Motion passed unanimously. 
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 **Special Meeting** 
  

  
Napa Valley Transportation Authority  

 
 Aye: 5 -  Chairperson Rabinowitz, Member Christian, Member Dominici, Member Heth, and Gorton   
 Absent: 2 -  Kittel, and Schellin  
 
8.1 Meeting Minutes of July 28, 2025 Active Transportation Advisory Committee (ATAC)  
 Meeting (Laura Sanderlin)  (Pages 20-22) 
 
 Attachments: 8.1 Draft Minutes.pdf 
  
9.  REGULAR AGENDA ITEMS 
 
 
9.1 Measure U - Countywide Sales Tax Update (Addrell Coleman) (Pages 23-25)   
 Attachments: 9.1 Staff Report.pdf 
  
 Information only/No action taken 
 

9.2 Countywide Active Transportation Plan Update (Patrick Band)  (Pages 26-28) 
  
 Attachments: 9.2 Staff Report.pdf 
  
 Information only/No action taken 
 
10.  FUTURE AGENDA ITEMS 
 
 
10.1 Review of ATAC 2025 Work Plan (Patrick Band)  (Pages 29-30)   
 Attachments: 10.1 Work Plan.pdf 
  
11.  ADJOURNMENT 
  
 Chair Rabinowitz adjourned the meeting at 7:41pm. 
 
11.1  The next regularly scheduled meeting for the NVTA Active Transportation  
Advisory Committee is Monday, November 17, 2025 at 5:30 p.m. 
 
 
____________________________________ 
Laura Sanderlin, Board Secretary              

 
*Information will be available at the meeting 
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November 17, 2025 
ATAC Agenda Item 9.1 

Continued From: New 
Action Requested:  APPROVE 

NAPA VALLEY TRANSPORTATION AUTHORITY 
Active Transportation Advisory Committee Agenda Memo 
______________________________________________________________________ 

TO:  Active Transportation Advisory Committee 

FROM:   Danielle Schmitz, Executive Director 
REPORT BY: Patrick Band, Associate Planner 

(707) 259-8781 / Email: pband@nvta.ca.gov

SUBJECT: Nomination and Election of Chairperson and Vice Chairperson of the 
Active Transportation Advisory Committee (ATAC) 

______________________________________________________________________ 

RECOMMENDATION 

That the Active Transportation Advisory Committee (ATAC) nominate and elect a Chair 
and Vice Chair to serve for the 2026 Calendar Year. 

BACKGROUND 

The ATAC Bylaws require that the committee nominate and select a Chair and Vice Chair 
at the last regular meeting of the calendar year.  The committee chairperson will preside 
over meetings. The vice chair will preside over meetings in the absence of the 
Chairperson. 

The current Chair is Michael Rabinowitz and Vice Chair is Jonathan Schellin. Table 1 
provides a list of the Chair and Vice Chair for the past 5 years. An ATAC member list with 
current term is provided for reference as Attachment 1.  

TABLE 1: ATAC Chair and Vice Chair 5-year list 
YEAR CHAIR VICE CHAIR 
2025 Michael Rabinowitz Jonathan Schellin 
2024 Barry Christian Michael Rabinowitz 
2023 Barry Christian Frances Knapczyk 
2022 Barry Christian Frances Knapczyk 
2021 Frances Knapczyk Barry Christian 

ATTACHMENTS 

1) ATAC Committee Member Roster (Redacted) – Updated 10/1/25
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10/1/25 - PEB 

Attachment 1 
ATAC Item 9.1 

November 17, 2025 

ACTIVE TRANSPORTATION ADVISORY COMMITTEE (ATAC) 

PUBLIC MEMBER ROSTER 

Member Name REPRESENTING TERM ENDS 
LAST DAY OF 

FIRST 
APPOINTMENT 
DATE (NVTA) 

Barry Christian American Canyon January, 2026 January, 2014 

VACANT American 
Canyon 

Katherine Kittel City of Napa April, 2027 April, 2025 

Jonathan Schellin City of Napa July, 2027 March, 2022 

Thomas Gorton City of Napa April, 2027 April, 2025 

Michael Rabinowitz City of Napa July, 2026 May, 2021 

VACANT Napa County 

Jason Dominici Napa County September, 2026 September, 2024 

VACANT Yountville 

Aaron Heth Calistoga April, 2026 April, 2024 

VACANT St. Helena 

Terms are for two years, ending on the last day of the month listed above. 
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 November 17, 2025 
ATAC Agenda Item 9.2 

Continued From: New 
Action Requested:  Action 

NAPA VALLEY TRANSPORTATION AUTHORITY 
Active Transportation Advisory Committee (ATAC) Agenda 
Memo 
______________________________________________________________________ 

TO:  Active Transportation Advisory Committee 

FROM:   Danielle Schmitz, Executive Director 
REPORT BY: Patrick Band, Associate Planner 

(707) 259-8781 / Email: pband@nvta.ca.gov

SUBJECT: Active Transportation Advisory Committee (ATAC)  
2026 Work Plan Review & Draft 2026 NVTA Meeting Calendar 

______________________________________________________________________ 

RECOMMENDATION 

That the Active Transportation Advisory Committee (ATAC) review the draft 2026 NVTA 
Board & Committee Meeting Calendar, and review and adopt the 2026 Work Plan. 

FISCAL IMPACT 

Is there a Fiscal Impact? No. 

BACKGROUND AND DISCUSSION 

The ATAC makes recommendations to the NVTA Board on active transportation related 
projects and programs and adopts an annual Work Plan and meeting calendar to help 
guide that work throughout the calendar year.  The Work Plan is structured to clearly call 
out recurring updates, regular meetings with specific action or discussion items, and 
additional items that the Committee may wish to engage on throughout the year. 

Attachment 1 is the Draft 2026 ATAC Work Plan. 

Attachment 2 is the draft 2026 Calendar of NVTA Board & Committee meetings. 
Committee members are asked to review the calendar and approve the proposed ATAC 
meeting dates specifically, contingent upon final approval of the NVTA Board of Directors. 

ATTACHMENTS 

1) Draft 2026 Work Plan
2) 2026 Draft NVTA Meeting Calendar
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Attachment 1 

ATAC Item 9.2 
November 17, 2025 

Napa Valley Transportion Authority 
Active Transportation Advisory Committee (ATAC) 

 2026 Draft Work Plan 
 
This Work Plan is organized to provide Committee members and the public an understanding of 
planned activities of the ATAC throughout the calendar year, including regular updates on 
projects and programs, as well as Action & Discussion Items for each meeting. 
 
 
Recurring Updates:  
 
These items are addressed as recurring or occasional updates at regular intervals throughout 
the year. 

• Safe Routes to School  
• Napa Valley Vine Trail  
• Caltrans Projects 
• Jurisdiction Presentations 

• Legislative Updates 
• Executive Director’s Report 
• Measure U Updates 
• Vision Zero Update 

 
 
Regular Meetings: 
The ATAC meets six times per year, on the 4th Monday of every other month. Special meetings 
may be called as necessary to complete the work of the Committee on a timely basis. 
 
 
January 26th  

Action Items:  TBD 
 

Discussion Items: Jurisdiction Update: Town of Yountville (postponed from Nov ’25) 
Jurisdiction Update: County of Napa 
Countywide Transportation Plan Update 

 
 
*February Special Meeting* 

A Special Meeting of the NVTA ATAC will tentatively be planned for February 23, 2025, 
to provide the Committee an opportunity to review and comment on the full public draft 
of the Countywide Active Transportation Plan. 

 
 
March 23rd 

Action Items:  TBD 
 
 Discussion Items: Jurisdiction Update: City of St Helena  

Travel Demand Management (TDM) Program Update 
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May 18th  
 Action Items:  TBD 
 
 Discussion Items: Jurisdiction Update: City of Napa 

Project Update: City of Napa Jefferson Street Corridor Study 
 
     
  
July 27th 
 Action Items:  TBD 
 
 Discussion Items: Jurisdiction Update: City of Calistoga 

Imola Corridor Plan – Complete Streets Update (Caltrans) 
 
 
September 21st 

Action Items:  TBD 
 
 Discussion Items: Jurisdiction Update: City of American Canyon 

Project Update: Vine Trail – Yountville to St Helena 
 
 
November 16th 

Action Items:  Election of Chair & Vice Chair 
    Review & Adoption of 2027 Work Plan & Goals 
 
 Discussion Items: Jurisdiction Update: Town of Yountville 
    Measure U – Annual Update (or January 2027) 
 
 
Additional Work Plan Tasks 
Throughout the year, additional tasks which may include Discussion or Action Items, or 
requested participation or engagement by Committee members in events or other meetings, 
may be identified. Staff will review this list based on input from the Committee and add items to 
future agendas as appropriate and as time allows. Items marked with an asterisk require  
 

Deep Dives on Planning, Policy or Projects: 
o Planning for Transit & Active Transportation 
o Class III Bike Boulevards – Best Practices 
o City of Napa – Jefferson Street Study Corridor Progress Update 
o Quick Build Project Implementation 
o Red Light Camera Programs & Bike/Ped Safety 
o Complete Streets & Transit Priority Project Review* 

 
Other Topics, Updates or Engagement: 

o Regional Active Transportation Working Group 
o Active Transportation Program (ATP) Grant Program 
o Report-outs from Conferences, Webinars or Trainings 
o Transportation Capital Project Updates 
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Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
1 2 3 1 2 3 4 5 6 7 1 2 3 4 5 6 7

4 5 6 7 8 9 10 8 9 10 11 12 13 14 8 9 10 11 12 13 14

11 12 13 14 15 16 17 15 16 17 18 19 20 21 15 16 17 18 19 20 21

18 19 20 21 22 23 24 22 23 24 25 26 27 28 22 23 24 25 26 27 28

25 26 27 28 29 30 31 29 30 31

Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
1 2 3 4 1 2 1 2 3 4 5 6

5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13

12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20

19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27

26 27 28 29 30 24 25 26 27 28 29 30 28 29 30

31

Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
1 2 3 4 1 1 2 3 4 5

5 6 7 8 9 10 11 2 3 4 5 6 7 8 6 7 8 9 10 11 12

12 13 14 15 16 17 18 9 10 11 12 13 14 15 13 14 15 16 17 18 19

19 20 21 22 23 24 25 16 17 18 19 20 21 22 20 21 22 23 24 25 26

26 27 28 29 30 31 23 24 25 26 27 28 29 27 28 29 30

30 31

Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat
1 2 3 1 2 3 4 5 6 7 1 2 3 4 5

4 5 6 7 8 9 10 8 9 10 11 12 13 14 6 7 8 9 10 11 12

11 12 13 14 15 16 17 15 16 17 18 19 20 21 13 14 15 16 17 18 19

18 19 20 21 22 23 24 22 23 24 25 26 27 28 20 21 22 23 24 25 26

25 26 27 28 29 30 31 29 30 27 28 29 30 31

ITOC HOLIDAY
1:30 PM 1:30 PM 2:00 PM 10:00 AM 5:30 PM 5:00 PM 2:00 PM
NVTA NVTA-TA TAC PCC ATAC CAC

July August September

October November December

April May June

Proposed 2026
NVTA/NVTA-TA Board of Directors and Committee Meeting Calendar

January February March

Attachment 2
ATAC Item 9.2

November 17, 2025
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